



nine 2013 Bond Projects are in various phases from 5% to 90% complete and are in the spreadsheet on pages 11-13 for your review. Projects vary including flooring, replacement of shade canopies and chillers, and correcting old violations of various detention ponds.

Carlos Mederes (AECOM) reviewed the status of the 14 Active Projects and their Design Update Status which includes: Ann Richards, Austin HS, Bowie, Health science at LBJ HS, NNEMS, Murchison, Brentwood, Casis, Hill, Mets-Sanchez-Zavala, New Blazier Relief School, NSWES, Norman and Rosedale. Active Projects and the May 2019 Construction Updates include: Ann Richards, Eastside Memorial at Old L.C. Anderson HS, Brown ES (22%), Doss (demo completed), Govalle (22%), Menchaca 33%) and NSWES.

Carlos Canedo (McKissack & McKissack) reviewed the following projects with the CBOC:

Norman-Sims

- < Currently doing abatement at the existing campus.
- < Groundbreaking ceremony is scheduled for May 23rd at 9am.
- < The remaining scope bid today (May 14, 2019).
- < We should receive a final GMP proposal at the end of the month.

Metz, Sanchez and Zavala

- < We are in the SD Phase.
- < The project is on schedule.
- < Next Community meeting is scheduled for June 13th at Metz ES.

Peck Young shared a concern regarding the information obtained through two African American and one Hispanic Association regarding the need for a forum to express HUB firms' questions regarding awarding of contracts. Peck expressed a potential need to re-establish the HUB Advisory Sub-committee that existed several years ago to have a neutral venue for HUBs to vet possible issues or to get clarification.

It was noted that the CBOC Tri-Chairs had discussed this issue and the AISD Board President has been apprised of the HUB Associations' questions regarding the process used regarding contracting or subcontracting with HUB firms. CBOC does not have the authority to create a Sub-Committee for HUBS to speak openly regarding what they perceive as issues in the contracting or sub-contracting process for them. It was shared that in a few weeks Nicole



- One major Outreach Event was attended April 16, 2019, the State of Texas-HUB Vendor Fair-“ Marketing for success” at the JJ Pickle Research Campus.
- The 2013 Bond Program Participation Report – For Architect/Engineering, over 95% of aspirational goals have been reached except for the African Americans (Architect/Engineering). Aspirational goals for Construction exceeded or met except for the Asians, who choose not to participate.

Members at last meeting asked if goals are being met and what the numbers are for each category. Debra shared a more detailed spreadsheet that will be emailed to members and will be shared at the next CBOC Meeting June 11, 2019.

CBOC members and AISD discussed the need for some meetings that will focus on a topic that will take up the two hours designated for meetings. Drew Johnson and the Tri-Chairs will meet along with Zack Pearce and Bob Cervi to determine the what and the when.

*All regular meetings of AISD advisory bodies are open to the public. If you would like to speak before a district advisory body during a regular meeting, please consult the Citizens Communications and Visitor Guidelines, which can be found on the AISD website under [Advisory Bodies](#). Citizens Communication is limited to 10 minutes.