Request for Proposals for Construction Manager at Risk
20CMR038
Modernization at Norman Elementary School

Date	Event
September 10 , 2019 September 17 , 2019	Advertise/Issue Dates
September 12 , 2019	Pre-Proposal Conference at 10AM at Norman Elementary School, 4001 Tannehill Ln, Austin, Texas 78721
September 17 , 2019	

Section 1 General Information

The solicitation consists of the following documents and all addenda that may be issued.

- Request for Proposals
- Required Forms
  - Project Proposal Form
  - Construction Manager-at-Risk Selection Questionnaire
  - Authorization Form
  - Disclosure Form
  - Felony Conviction Notice Form
  - Suspension and Debarment Certification
  - Proposal Bond Form
  - HUB Compliance Documents
- Exhibit "A" – Prospectus
  - Norman Elementary School Modernization
- Exhibit "B" – Contract Documents (collectively referred to in this Request for Proposals as the "Contract")
  - AISD's Agreement for Construction Between Owner and Construction Manager- at-Risk ("Agreement for Construction")
  - AISD's General Conditions of the Contract for Construction ("General Conditions")
  - AISD's Notice of Prevailing Wage Rates ("Notice of Prevailing Wage Rates")

All forms have been attached to this solicitation.

Austin Independent School District ("AISD") requests proposals in a one-step process to select one or more Construction Managers-at-Risk to provide professional services and to perform the construction of the work described below in connection with Norman ETf1 0 0 1 109.05 294.85 Tm0 G[n)]TJETQq0.00000912 0 612 7M0

edt E

Section 3 Format

3.1. Each proposal ("Proposal") submitted by an offeror ("Offeror") shall consist of the following: (i) the Qualifications Binder, (ii) the Project Proposal Form, and (iii) the Proposal Guaranty.

3.2. Qualifications Binder – Offeror shall submit one (1) original Qualifications Binder under this Request for Proposals. Each original completed document in the Qualifications Binder requiring the signature of Offeror must contain the original signature of a person authorized to sign on behalf of the Offeror.

The completed Qualifications Binder must contain the following items:

3.2.1. The original completed Statement of Interest (the first page or pages of the Prospectus);

3.2.2. The original completed Construction Manager-at-Risk Selection Questionnaire

3.2.3. Additional firm information, brochures, photos, etc., referenced in the submittal and included as labeled attachments;

3.2.4. The original complet

s /BT4 W* n BT /F1 11 Tf 1 0 0 1 312.63 492.4 Tm 0 G [(a)] TJ ET Q q 2000191234F1 11 Tf 1 0 W* n BT /F1 11 Tf 1

THIS PAGE INTENTIONALLY LEFT BLANK

1. **Proposed Pricing Schedule**

1. Fixed-fee percentage mark-up total on the actual cost of Work:		_____%
2a. Fixed-fee percentage mark-up for change orders when work performed by Construction Manager's own employees: 2b. Fixed-fee percentage mark-up for change orders when work performed by Subcontractors:		_____% _____%
3. Fixed not-to-exceed monthly cost for Pre-Construction Phase Services:		$_____
4. Not-to-exceed monthly cost for Project General Conditions (Project duration - _____months):		
	A. Personnel: Project Manager, Superintendent(s), Project Engineer, Secretary, and Personnel Insurance & Benefits	$_____
	B. Vehicles: Automobile, Truck and Other Vehicle and Equipment Expenses (including Fuel and Maintenance), and Vehicle-Related Travel Allowances	$_____
	C. Field [illegible]	

CONSTRUCTION MANAGER-AT-RISK SELECTION QUESTIONNAIRE

NOTE: The submittal of the following information must be in a binder with separated sections (I- VIII below), and in the exact sequence and format as prescribed by this questionnaire, including numbering system prescribed by this questionnaire. Though not required, additionally, you may attach (outside of the above referenced binder) supplemental materials that describe your firm ed

I. FIRM BACKGROUND

A. Date firm established _____, and number of years in business providing construction

management or building construction in the current organizational form:_____

B. How many years has your organization been in business under its present business name:_____

C. Under wh

2. Project Name: _____

Project by: _____ Offeror _____ Principal of offeror when with another firm

Firm's role (prime or sub): _____

Name and location of building: _____

Building. owner: _____

Owner contact and title: _____ Current telephone no. _____

Function of building: _____ Building size (sq. ft.): _____

Brief project description describing the scope of work performed by your firm and work subcontracted: _____

Bid date: _____ Construction cost: $ _____

Date construction completed: _____ Liquidated damages (Yes or No): _____

Offeror's managing principal: _____

Project architect or engineer (A/E): _____

A/E contact: _____ Current telephone no. _____

Project delivery method utilized: _____

D. List below

2. Dist

E. Provide a brief overview of your firm's involvement in sustainability (energy and utility conservation) r

III. Current Work Load

Provide

IV. Personnel and Methodology

A. Name all persons and their titles in your firm to be utilized for this project and provide a resume and biography for each, including Principals,

V. Financial

A. Provide **in a separate sealed envelope within the sealed submittal package**, one (1) copy of your firm's most recent audited financial statement. Financial statements that are more than one year old are not acceptable. Include your firm's latest balance sheet, and

VII. Offero U ¶ Ve rtification

The person

THIS PAGE INTENTIONALLY LEFT BLANK

THIS PAGE INTENTIONALLY LEFT BLANK

THIS PAGE INTENTIONALLY LEFT BLANK

Documents Provided by AISD

Associated documents that may be accessed and printed are on the AISD website at:

https://www.austinisd.org/construction-management/designinformation

https://aecomconnect.com/AISD_FCA/Reports.Html

- AISD Educational Specifications (Ed Specs)
- AISD Project Development Manual (PDM)
- Educational Suitability Assessment
- Facility Condition Assessments
- Sustainability Requirements
- Structural Assessment Reports
- Facility Mas

([K L E L W ³ % ´

Construction Managers at Risk

Request for Proposals 20CMR038

Contract Documents (collectively referred to in this Request for Proposals as the “Contract”)

AISD’s Agreement for C

THIS PAGE INTENTIONALLY LEFT BLANK

TABLE OF CONTENTS

ARTICLE 1 GENERAL PROVISIONS
1.1 Relationship of the Parties
1.2 General Conditions

ARTICLE 2 CONSTRUCTION 0 $ 1 $ * (5 ¶ RESPONSIBILITIES
2.1 Preconstruction Phase
2.1.1 Preliminary Evaluation
2.1.2 Consultation
2.1.3

ARTICLE 9 MISCELLANEOUS PROVISIONS
- 9.1 Dispute Resolution
- 9.2 Other Provisions
  - 9.2.1 Terms
  - 9.2.2 Extent of Contract
  - 9.2.3 Ownership and Use of Documents
  - 9.2.4 Governing Law
  - 9.2.5 Assignment

ARTICLE 10 TERMINATION OR SUSPENSION
- 10.1 Termination Prior to Commencement of the Construction Phase
- 10.2 Termination Subsequent to Commencement of the Construction Phase
- 10.3 Suspension

ARTICLE 11 OTHER CONDITIONS AND SERVICES
- 11.1 Miscellaneous
- 11.2 Selection of Subcontractors
- 11.3 Prevailing Wage Rate Requirements
- 11.4 Liquidated Damages
- 11.5 Unexcused Delay for Failure to Sign or Provide Documents
- 11.6 : R U N H U V ¶ & R P S H Q V D W L R Q , Q V X U D Q F H

ARTICLE 1 GENERAL PROVISIONS

1.1 RELATIONSHIP OF PARTIES

The Construction Manager accepts the relationship of trust and confidence established with the Owner by this Agreement, and covenants with the Owner to furnish the & R Q V W U X F W L R Q 0 D Q D J H U ¶V reasonable skill and judgment and to cooperate with the Architect/Engineer in furthering the interests of the Owner. The Construction Manager shall furnish construction administration and management services and use the & R Q V W U X F W L R Q 0 D Q D J H U ¶V best efforts to perform the Work in an expeditious and economical manner consistent with the interests of the Owner. The Owner shall endeavor to promote harmony and cooperation among the Owner, Architect/Engineer, Construction Manager and other persons or entities employed by the Owner for the Project.

1.2 GENERAL CONDITIONS

For the Construction Phase, the general conditions of the contract shall be the AISD General Conditions of the Contract for Construction dated February 2019 (hereinafter U H I H U U H G W R D V W K H ³ * H Q H U D O & R Q G L W L R Q V ´), which is attached hereto as Attachment ³ & ´ and incorporated herein by reference. For the Preconstruction Phase, the General Conditions shall apply to the Preconstruction Phase only as specifically provided in this Agreement or in the * H Q H U D O & R Q G L W L R Q V 7 K H W H U P ³ & R Q W U D F W R U ´ D V V K D O O L Q F O X G H W K H & R Q V W U X F W L R Q 0 D Q D J H U 7 K H W H U P and in any other Contract Documents, shall refer to the Agreement portion of the Contract and V K D O O E H F R Q V L G H U H G W R K D Y H W K H V D P H P H D Q L Q J D V V K D O O K D Y H W K H V D P H P H D Q L Q J D V ³ & R Q W U D F W ' R F X P H Q W V otherwise defined in this Agreement shall have the same meanings as designated in the General Conditions.

ARTICLE 2 CONSTRUCTION 0 $ 1 $ * (5 ¶ S RESPONSIBILITIES

The Construction Manager shall perform the services described in this Article. The services to be provided under Sections 2.1 and 2.2 constitute the Preconstruction Phase Services. All professional services rendered under this Contract shall be performed in accordance with high professional standards, the terms of the Contract Documents and all applicable laws, and shall be free from negligence. Work performed under the Contract shall be performed in a good and workmanlike manner, free from defects in materials and labor, and in accordance with the Contract Documents, and all applicable Federal, State and local laws. Construction Manager shall be responsible for all services and Work performed under the Contract.

2.1 PRECONSTRUCTION PHASE

2.1.1 Preliminary Evaluation

7 K H & R Q V W U X F W L R Q 0 D Q D J H U V K D O O S U R Y L G H D S U H O I program and Project budget requirements, each in terms of the other.

with the Owner and Architect/Engineer regarding site use and improvements and the selection of materials, building systems and equipment.

The Construction Manager shall provide recommendations and written reports o0s927(e)11(p)-1

2.1.6 Subcontractors and Suppliers

2.1.6.1 Those portions of the Work that the Construction Manager does not

2.1.8 Extent of Responsibility

2.1.8.1 The recommendations and advice of the Construction Manager concerning design alternatives shall be subject to the review and approval of the Owner D Q G W K H 2 Z Q H U ¶ V consultants. It is not the Construction

2.1.8.6 If Owner determines to cooperate in revising the Project scope and quality, as described in (4), and the lowest bona fide Guaranteed Maximum Price proposal exceeds the Fixed Construction Budget primarily due to preconstruction recommendations or services performed by the Construction Manager, then the Construction Manager shall be responsible IRU SD\LQJ GLUHFWO\ WR $UFKLWHFW (QJLQHHU RU Owner for) all reasonable fees and expenses charged by Architect/Engineer to modify the Drawings and Specifications as necessary to comply with the Fixed Construction Budget, and Construction Manager shall re-perform all of its Preconstruction Phase Services, while the modifications to the Drawings and Specifications are being performed, at no additional cost to Owner. In addition to the foregoing, Construction Manager shall pay for all costs of printing, readvertising and rebidding the Project as redesigned.

2.1.8.7

d. The proposed Guaranteed Maximum Price, including a statement of the estimated cost organized by trade categories, allowances, contingency, DQG RWKHU LWHPV DQG WKH &RQVWUXFWLRQ 0DQD Guaranteed Maximum Price.

e. The proposed Substantial Completion Date upon which the proposed Guaranteed Maximum Price is based, and a schedule of the Construction Documents issuance dates upon which the Substantial Completion Date is based.

f. The Project General Conditions as identified in $ W W D F K PhereW ³ $´

g. All qualifications and assumptions made by Construction Manager in estab1(ct)5(i)1 Tf 1794>0 612 792 re WW* n BT /TT1 110f n BT2Br0<0046( )-312(i)5c0(p

shall be furnished to the Construction Manager in accordance with schedules agreed to by the Owner, Architect/Engineer and Construction Manager. The Construction Manager shall promptly notify the Architect/Engineer and Owner if such revised Drawings and Specifications are inconsistent with the agreed-upon assumptions and clarifications and Architect/Engineer and Construction Manager shall promptly reconcile the inconsistencies.

2.2.10 The Guaranteed Maximum Price shall include in the Cost of the Work only those taxes which are enacted at the time the Guaranteed Maximum Price is established and for which Owner is responsible for paying. Owner is a tax exempt entity under Texas law, and Construction Manager shall take all action required to obtain an exemption from sales tax for the Work in accordance with applicable law. In the event Construction Manager fails to do so, the Cost of the Work shall be reduced by the amount of such taxes. The statutory provisions regarding the sales tax exemption are more fully described in the General Conditions.

2.3 CONSTRUCTION PHASE

2.3.1 The Construction Phase shall commence when all of the following have occurred:

a. W K H 2 Z Q H U K D V D F F H S W H G W K H & R Q V W U X F W L R Q Maximum Price proposal in writing as established in an Amendment signed by both parties for all or a defined portion of the Work; and

b. the Owner has issued to Construction Manager a Notice to Proceed or has otherwise authorized the Construction Manager to begin Work; and

c. Owner has obtained all requisite authorizations for financing the construction of the Project; and

d. Construction Manager has obtained and delivered to Owner the Payment and Performance Bonds and proof of insurance required by the Contract, and the same have been approved by Owner; and

e. & R Q V W U X F W L R Q 0 D Q D J H U ¶ V 6 D I H W \ 3 U R J U D P 0 D Q D J H U ¶ V 6 D I H W \ 3 O D Q I R U W K H 3 U R M H F W K D Y H E H by Owner and the designated Safety Representative has been identified by Construction Manager in the Safety Plan; and

f. the designated Safety Representative is on site.

Any provision in the Contract to the contrary notwithstanding, an agreement by Owner and Construction Manager authorizing the Construction Manager to order long-lead-time items shall not constitute the commencement of the Construction Phase unless the parties expressly agreed in writing that the Construction Phase has commenced.

2.3.2 If the Guaranteed Maximum Price has been established and a specific bidder or offeror among those whose bids or proposals are delivered by the Construction

The provisions of the General Conditions applying to asbestos and hazardous materials shall apply to both the Preconstruction and Construction Phases.

ARTICLE 3 2 : 1 (5 ¶ 6RESPONSIBILITIES

3.1 INFORMATION AND SERVICES

3.1.1 The Owner shall provide full information in a timely manner regarding the U H T X L U H P H Q W V R I W K H 3 U R M H F W L Q F O X G L Q J D S U R J U objectives, constraints and criteria, including space requirements and relationships, flexibility and expandability requirements, special equipment and systems, and site requirements.

3.1.2 The Owner shall, at the written request of the Construction Manager prior to commencement of the Construction Phase, furnish to the Construction Manager reasonable evidence that financial arrangements have been made to fulfill the 2 Z Q H U ¶gations Under the Contract.

3.1.3 The Owner shall establish and update an overall budget for the Project, based on consultation with the Construction Manager and Architect/Engineer, which shall include contingencies for changes in the Work and other costs which are the responsibility of the Owner.

3.2 PRECONSTRUCTION TESTS, SURVEYS AND REPORTS

3.2.1 In the Preconstruction Phase, the Owner shall furnish tests, surveys, and reports D V L Q G L F D W H G E H O R Z Z L W K U H D V R Q D E O H S U R P S W Q H V Except as otherwise provided in the General Conditions or to the extent that the Construction Manager knows of any inaccuracy, the Construction Manager shall be entitled to rely upon the accuracy of any such information, reports, surveys, drawings and tests furnished by Owner, but shall exercise customary precautions relating to the performance of the Work. Owner, however, does not warranty or guarantee the accuracy or completeness of any reports, surveys, drawings or tests provided by it, including but not limited to, the Drawings, Specifications, and other design documents provided by Architect/Engineer and Owner disclaims all such warranties, express or implied.

3.2.2 Unless required by law, Owner shall determine the tests, surveys and reports to be furnished and the quantity and scope of the services to be provided. Such tests, surveys and reports may include one or more of the following:

a. Reports, surveys, drawings and tests concerning the conditions of the site which are required by law.

b. Surveys describing physical characteristics, legal limitations and utility locations for the site of the Project, and a written legal description of the site. The surveys and legal information shall include, as applicable, grades and lines of streets, alleys, pavements and adjoining property and structures; adjacent drainage; rights-of-way, restrictions, easements, encroachments, zoning, deed restrictions, boundaries and contours of the site; locations, dimensions and necessary data pertaining to existing

The Owner shall compensate and make payments to the Construction Manager for Preconstruction Phase Services as follows:

4.1 COMPENSATION

4.1.1 For the services described as Preconstruction Phase Services, the Construction 0 D Q D J H U ¶ V

5.3.3 , Q F D O F X O D W L Q J D G M X V W P H Q W V W R W K H & R Q W U D F W W Article 6 of the General Conditions shall mean the actual Cost of the Work as defined in Article 6 of this Agreement, except as limited by the terms of the General Conditions.

5.3.4 The Maximum PGC Costs as specified in $ W W D F K P H Q W shall not be increased on account of changes in the Work.

ARTICLE 6 COST OF THE WORK FOR CONSTRUCTION PHASE

6.1 COSTS TO BE REIMBURSED

6.1.1 7 K H W H U P ³ & R V W R I W K H : R U N ´ V K D O O P H D Q D F W X D O F F Construction Manager in the proper performance of the Work. Such costs shall be at rates not higher than those customarily paid at the place of the Project except with the prior consent of the Owner, provided that the payments for labor shall not

6.1.3 The Cost of the Work shall include payments made by the Construction Manager to subcontractors in accordance with the requirements of the subcontracts.

6.1.4 The Cost of the Work shall include the cost of the following materials and equipment incorporated into the completed construction:

a. Costs, including transportation, of materials and equipment incorporated or to be incorporated in the completed construction.

b. Costs of materials described in the preceding Subsection 6.1.4.a in excess of those actually installed but required to provide reasonable allowance for waste and for spoilage. Unused excess materials, if any, shall be handed

f. Actual costs for the items listed as the Project General Conditions in Att D F K P H Q hWet3S´ curred after D F F H S W D Q F H R I & R Q V W U X F W L R

CONSTRUCTION FORM AISD/Con-

Performance Bonds shall each be in the amount of 100% of the Guaranteed Maximum Price as established in such amendment or the Estimated Project Construction Budget, whichever is greater. Construction Manager shall not commence any Work at the Project site until the Payment and Performance Bonds and insurance have been provided by the Construction Manager and approved by Owner, the Safety Program Manual and Safety Plan have been delivered to and reviewed by Owner, and the designated Safety Representative is on site.

ARTICLE 9 DISPUTE RESOLUTION

9.1 DISPUTE RESOLUTION

During both the Preconstruction and Construction Phases, claims, disputes or other matters in question between the parties to this Agreement shall be resolved in accordance with the Administrative Procedure provided in the General Conditions. No decision by the Architect/Engineer shall be a condition precedent to mediation.

9.2 OTHER PROVISIONS

9.2.1 Terms

Unless otherwise noted, the terms used in this Agreement shall have the same meaning as those in the General Conditions.

9.2.2 Extent of Contract

This Contract, which includes this Agreement and the documents incorporated herein by reference, and the Contract Documents as defined in the General Conditions represents the entire and integrated agreement between the Owner and the Construction Manager as to the subject matter hereof, and supersedes all prior negotiations, representations or agreements, either written or oral. This Agreement may be amended only by written instrument signed by both the Owner and Construction Manager as provided in the General Conditions. If anything in any document incorporated into this Agreement is inconsistent with this Agreement, this Agreement shall govern.

9.2.3 Ownership and Use of Documents

The Ownership and use of the Construction Documents is governed by the terms of the Agreement between Owner and Architect/Engineer and the provisions of the General Conditions. Construction Manager shall have the right to use the Construction Documents in connection with the construction of this Project.

9.2.4 Governing Law

The Contract shall be governed by the laws of the State of Texas.

9.2.5 Assignment

The Owner and Construction Manager respectively bind themselves, their partners, successors, assigns and legal representatives to the other party hereto and to partners, successors, assigns and legal representatives of such other party

in respect to covenants, agreements and obligations contained in the Contract Documents. Except as provided in the General Conditions, neither party to the Contract shall assign the Contract as a whole or in part without written consent of the other. If either party attempts to make such an assignment without such consent, that party shall nevertheless remain legally responsible for all obligations under the Contract.

ARTICLE 10 TERMINATION OR SUSPENSION

10.1 TERMINATION PRIOR TO COMMENCEMENT OF THE CONSTRUCTION PHASE

10.1.1 Prior to execution by both parties of by the Amendment establishing the Guaranteed Maximum Price, the Owner may terminate this Contract at any time without cause. Construction Manager may only terminate this Contract with cause during the Pre-Construction and Construction Phases after giving notice of default

10.1.5 The Owner shall have the right to suspend performance by Construction Manager during the Preconstruction Phase. Construction Manager shall not be entitled to any compensation during the period of suspension.

10.1.6 If Construction Manager terminates the Contract for Owner default during the Preconstruction Phase, Construction Manager shall be entitled to compensation as provided in Subsection 10.1.2.

10.2 TERMINATION SUBSEQUENT TO COMMENCEMENT OF THE CONSTRUCTION PHASE

10.2.1 Subsequent to the Commencement of the Construction Phase as defined in this Agreement, the Contract may be terminated as provided in the General Conditions. Construction Manager shall only have the right to terminate for cause as provided in the General Conditions.

10.2.2 If the Owner terminates this Contract without cause after commencement of the Construction Phase, the Construction Manager shall, in addition to the compensation provided in Subsection 10.1.2, be paid an amount calculated as follows:

a. Take the actual Cost of the Work incurred by the Construction Manager.

b. $GG WKH &RQVWUXFWLRQ 0DQDJHU¶V)HH FRPSXWHG to the date of termination at the rate stated in Section 5.1 or, if the &RQVWUXFWLRQ 0DQDJHU¶V Fee is a fixed sum, then that Section, an amount which bears the same ratio to that fixed-sum Fee as the Cost of the Work at the time of termination bears to a reasonable estimate of the probable Cost of the Work upon its completion.

c. Subtract the aggregate of previous payments made by the Owner on account of the Construction Phase.

10.2.3. In the event of termination by the Construction Manager for Owner default before commencement of the Construction Phase, the amount to be paid to the Construction Manager for such default shall not exceed the amount the Construction Manager would have been entitled to receive under Subsection 10.1.2 above.

10.2.4 In the event of termination by the Construction Manager for Owner default after commencement of the Construction Phase, the amount to be paid to the Construction Manager under the General Conditions shall not exceed the amount the Construction Manager would have been entitled to receive under Subsection 10.2.2 above

10.3 SUSPENSION

The Work may be suspended after commencement of the Construction Phase by the Owner as provided in the General Conditions.

ARTICLE 11 OTHER CONDITIONS AND SERVICES

11.1 MISCELLANEOUS

11.1.1 Unless the context of this Agreement otherwise clearly requires, references to the SOXUDO LQFOXGH WKH VLQJXODU WKH WHUP ³LQFOXG ³KHUHRI ´ ³KHUHLQ ´ ³KHUHXQGHU´ DQG VLPLODU WHUPV to the Contract Documents as a whole and not to any particular provision thereof, unless stated otherwise. Additionally, the parties hereto acknowledge that they have carefully reviewed this Contract and have been advised by counsel of their choosing with respect thereto, and that they understand its contents and agree that this Contract shall not be construed more strongly against any part hereto regardless of who is responsible for its preparation.

11.1.2 The Contract shall be governed by and interpreted in accordance with the laws of the State of Texas. Venue for any action brought in connection with the Contract

reasonably requested by Owner related to the selection of trade contractor or V X E F R Q W U D F W R U E L G V R U S U R S R V D O V D Q G W K H & R Q V W of particular trade contractors or subcontractors.

11.2.4 The Construction Manager shall recommend to Owner the trade contractor or subcontractor that was selected in accordance with this Subsection 11.2. After receipt of the recommendation and all other information requested in accordance with this 11.2, Owner may take no exception to the recommended trade contractor or subcontractor, or require that another bid or proposal be accepted. If the

11.3 PREVAILING WAGE RATE REQUIREMENTS

11.3.1 In the execution of the Contract for this Project, the Construction Manager must comply with and require each subcontractor to comply with all applicable state and federal laws, including but not limited to laws concerned with labor, equal employment opportunity, safety, minimum wage and prevailing wage rates requirements under Chapter 2258 of the Texas Government Code.

11.3.2 For the duration of this Agreement, the Construction Manager and each subcontractor who performs Work under this Contract, must pay not less

$ 7 7 $ & + 0 (1 7 ³ $ ´

1. Monthly cost for Project General Conditions (Construction Phase duration to achieve Substantial Completion - _____ months):		
	A. Personnel: Project Manager, Superintendent(s), Project Engineer, Secretary, and Personnel Insurance & Benefits	$_____
	B. Vehicles: Automobile, Truck and Other Vehicle and Equipment Expenses (including Fuel and Maintenance), and Vehicle-Related Travel Allowances	$_____
	C. Field Office: Project Office(s), Office Maintenance, Utilities, Computer Hardware, Scheduling Expenses, Data Processing, Office Supplies, Office Equipment/Furniture, Postage/Delivery Services, Communications/Cellular Phones, Water/Coffee Services, Security System, Level/Transit, and Storage Buildings/Containers	$_____

D. Jobsite Expenses: Mobilization/Demobilization, Safety Program Expenses,

$ 7 7 $ & + 0 (1 7 ³ % ´

7 (; * 2 9 ¶ 7 & 2 H CHAPTER 2270 VERIFICATION

STATE OF TEXAS }
COUNTY OF TRAVIS }

Date: _____
Name of Affiant: _____
Title of Affiant: _____
( )Tj ET 164.08 Business Name of Company: _____
County of Company: _____

Affiant herby swears, verifies, and declares under penalty of perjury that the following statements are true in accordance with the terms, definitions, and conditions of Texas Government Code

16(f)6(i)-4(a)1128* n BT /TT2 12 Tf 108.05 557.17 Td ( )Tj ET 201.58 263.3392 re11(r)-7(d)-11(a)11(n)11(c)-22(e)11( )-

CONSTRUCTION FORM AISD GCC (Rev. Feb ¶
AUSTIN INDEPENDENT SCHOOL DISTRICT

GENERAL CONDITIONS OF THE CONTRACT

FOR CONSTRUCTION

TABLE OF ARTICLES AND SECTIONS

1. GENERAL PROVISIONS

- 1.1 Definitions
- 1.2 Correlation and Intent
- 1.3 Ownership and Use of Drawings, Specifications and Other Instruments of Service

2. RESPONSIBILITIES OF THE ARCHITECT/ENGINEER

- 2.1 Owner/Architect/Engineer Relationship
- 2.2 Contract Administration

3. RESPONSIBILITIES OF THE CONTRACTOR

- 3.1 Supervision and Duty
- 3.2 Conditions Affecting the Work
- 3.3 Differing Site Conditions
- 3.4 Permits, Fees and Responsibilities
- 3.5 Patents, Copyrights and Licenses
- 3.6 Construction Schedule
- 3.7 Submittals
- 3.8 Materials and Workmanship
- 3.9 As-Built Drawings
- 3.10 Cleanup
- 3.11 Warranties
- 3.12 Indemnification
- 3.13 Reparations for Damaged Property, Improvements and Work
- 3.14 Substitutions of Materials or Equipment
- 3.15 Criminal History Record Information Review and Identification Badges for Covered Employees
- 3.16 Criminal History Record Information Review and Identification Badges for Non-covered Employees

4. SUBCONTRACTORS

- 4.1 Award of Subcontracts for Portions of the Work
- 4.2 Subcontractual Relations

4.3 Contingent Assignment of Subcontracts

5. CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS

5.1 2 Z Q H U ¶ V 5 L J K W Construction Hold to Award Separate Contracts
5.2 Mutual Responsibility of Contractors

6. CHANGES IN THE WORK

6.1 Change Orders
6.2 The Change Order Request Process
6.3 Agreed and Unilateral Change Orders
6.4 Interim Change Authorization
6.5 Change Order Requested by Contractor
6.6 Basis for Compensation for Changes

7.

7.2
7.3
7.4

Pon-6(t)-13(e)7N N COn-6(t)-13P1(C(e)7 108.)-6(On-6(N)]TJ ET Q q 0 0 612 792 re W* n BT /

Final cceptance and Payment

PROeOn-6(N)-6(On-6(F)-6(P)-6((e)7RS)-5(On-6(N)-6(S)-6( )-20(N)-13D)-6( )-6(P)-6(RO)-13P)

9.2 (e)7mergency Facilities
9.3 afety of Persons and Property
9.4 chool Safety quirements
9.5 Location and Protection of Utilities

Delay

10.1 Required Insurance Coverage
10.2 General Requirements
10.3 Business Automobile Liability Insurance
10.4 :RUNHUV &RPSHQVDWLRQ DQG (PSOR\HUV¶ /LDELOL
10.5 Commercial General Liability Insurance
10.6 %XLOGHU¶V 5LVN ,QVXUDQFH
10.7

CONSTRUCTION FORM AISD GCC (Rev. Feb ¶
AUSTIN INDEPENDENT SCHOOL DISTRICT

17. NOTICE TO PARTIES

18. NOTICES REQUIRED TO BE POSTED

18.01 Job Site Postings

19. PREVAILING WAGE RATES

establishing a Guaranteed Maximum Price, the Contract Amount shall not exceed the Guaranteed Maximum Price.

I. ³&RQWUDFW 'RFXPHQWV´ PHDQV WKH $JUHHPHQW &RQGLWLRQV RI WKH &RQWUDFW (if any), (iii) Supplemental Conditions (if any), (iv) 2ZQHU¶V *HQHUDO &RQGLWLRQV RI WKH &RQWUDFW IRU &RQVWUXFWLRQ (if any), 2ZQHU¶V Special Conditions (if any), the Wage Rates, WKH ³1RWLFH RI 3UHYDLOLQJ Wage Rates´ and WKH Specifications, YLL 2ZQHU¶V 6RLO and Water &RQGLWLRQV 'RFXPHQWV (if any), The Contract Documents listed above include their respective attachments and exhibits, and Modifications issued after execution of the Contract. In the event of a conflict between two or more of the Contract Documents, each shall prevail over the other in the order of preference listed above, unless otherwise provided by terms of the Contract Documents. In the event of a conflict between the Drawings and the Specifications, the provisions of Section 1.2.B. shall apply

J. ³&RQWUDFW 7LPH´ PHDQV WKH WLPH SURYLGHG LQ Substantial Completion of the Work.

K. ³&RQWUDFW 2IILFHU´ PHDQV D SHUVRQ DXWKRUL]HG WR the Contract; specifically, the President of the Board of Trustees of AISD, the Superintendent of Schools of AISD, the Chief Financial Officer of AISD, the Executive Director of Facilities of AISD, the Executive Director of Construction Management of AISD, or such other person as may be authorized by resolution of the Board of Trustees of AISD to exercise the functions of a Contracting Officer for this Contract.

L. 7KH ³&RQWUDFWRU´ PHDQV WKH &RQWUDFWRU ´ ³'HVLJQ %XLOG ´ Manager-at-5LVN ´ ³3URSRVHU´ ³2IIHURU´ RU ³%LGGHU´ Documents.

M. ³&RVW RI WKH :RUN´ VKDOO PHDQ WKH DFWXDO FR under the Contract which is subject to payment or reimbursement by Owner, unless otherwise provided in the Agreement

N. ³'D\´ PHDQV D FDOHQGDU GD\ XQOHVV WKH FRQWH ³EXVLQHVV GD\´ LV XVHG $ EXVLQHVV GD\ VKDOO EH holidays.

O. ³'UDZLQJV´ PHDQV WKH JUDSKLF DQG SLFWRULDO wherever located and whenever issued, showing the design, location and dimensions of the Work, generally including plans, elevations, sections, details, schedules and GLDJUDPV 7KH WHUP ³'UDZLQJV´ GRHV QRW LQFOX

P. ³)LQDO &RPSOHWLRQ´ PHDQV WKH GDWH WKH &RQ &RQWUDFWRU H[FHSW IRU WKH &RQWUDFWRU¶V nonconforming Work, and to satisfy other requirements, if any, which necessarily

for which it is intended (any necessary Certificate of Occupancy having been obtained), and at which, in order to obtain possession and control of the Work or the particular discrete portion, it is advantageous to the Owner to assume the burden of maintenance and risk of loss thereof.

CC. 7KH ³:RUN´ PHDQV WKH FRQVWUXFWLRQ DQG VHUYLFHV required by the Contract Documents, whether completed or partially completed, and includes all other labor, materials, equipment and services to be provided by the &RQWUDFWRU WR IXOILOO WKH &RQWUDFWRU¶V REOLJDWLRQV services provided or to be provided by subcontractors, subcontractors, material suppliers, or any other entity for whom the Contractor is responsible under or pursuant to the Contract. The Work may constitute the whole or part of the Project.

Any terms used in the General Conditions which are not expressly defined herein, or in the other Contract Documents, or which do not have a specific meaning inferable from the context in which they are used, shall have the meaning normally ascribed to them in the construction industry, particularly as those terms are used and understood in Austin, Texas or in the location where the Work is performed.

1.2 CORRELATION AND INTENT

A. The intent of the Contract Documents is to include all items necessary for the proper execution and completion of the Work by the Contractor. The Contract Documents are complementary, and what is required by any one Contract Document shall be as binding as if required by all. Omissions from the Drawings or Specifications, or the misdescription of details of Work which are evidently necessary to carry out the intent of the Drawings and Specifications, or which are customarily performed, shall not relieve the Contractor from performing such omitted or misdescribed details of the Work, but they shall be performed as if fully and correctly set forth and described in the Drawings and Specifications. Work not covered in the Contract Documents will not be required unless it is consistent therewith and is reasonably inferable therefrom as being necessary to produce the intended results. In the event Contractor has any questions or concerns regarding the Drawings or Specifications, or the completeness, adequacy or constructability of any of the design documents, or if Contractor believes that there is an error or inconsistency in any of the design documents, Contractor shall notify Owner and Architect/Engineer as soon as possible, and shall request clarification or additional information from Architect/Engineer.

B. In the case of an inconsistency between Drawings and Specifications, or within either document, and not clarified by addendum, or responses to requests for information, the better quality or greater quantity of Work described shall be provided in accordance ZLWK WKH 2ZQHU¶V LQWHUSUHWDWLRQ

C. Organization of the Specifications and arrangement of Drawings shall not control the Contractor in dividing the Work among subcontractors or in establishing the extent of what is to be performed by any trade.

D. Unless otherwise stated in the Contract Documents, words which have well-known technical or construction industry meanings are used in the Contract Documents in accordance with such recognized meanings.

E. The Specifications and the accompanying Drawings are the property of Owner and shall be returned to Owner upon request at the completion of the Work. The Contractor may retain one record set.

F. Time is of the essence in this Contract.

1.3 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER INSTRUMENTS OF SERVICE

A. The Drawings, Specifications and other documents, including those in electronic form,

of way, Contractor shall conform to all applicable usage requirements established by law or the documents creating the easement or right of way.

2. Article 2. RESPONSIBILITIES OF THE ARCHITECT/ENGINEER

2.1 OWNER/ARCHITECT/ENGINEER RELATIONSHIP

A. All formal communications from the Contractor to Owner in connection with the &RQWUDFW VKDOO EH LQ ZULWLQJ DGGUHVVHG WR 2ZQHU¶V GHVLJQDWHG 0DQDJHU´ VKDOO UHIHUHQFH WKH &RQWUDFW E\ Owner shall be

3. Article 3. RESPONSIBILITIES OF THE CONTRACTOR

3.1 SUPERVISION AND DUTY

A. Contractor will provide all labor, equipment, and materials necessary to perform the Work in accordance with the terms of the Contract Documents and will supervise the performance of such Work and perform the other obligations set out in the Contract Documents within the time periods provided therein. Contractor will perform all Work in a good and workmanlike manner, free from negligence and defects in labor and materials, and in conformance with all applicable 21(m)-13(c)7(a12 Tfd1(e)-13(C)-20(

D. Except as provided in the Contract Documents to the contrary, direct communications between Owner and Contractor that affect performance or administration of the Contract shall be made or confirmed in writing by Contractor with copies forwarded to Architect/Engineer.

E. 7 K H & R Q W U D F W R U V K D O O V X S H U Y L V H D Q G G L U H F W and attention. The Contractor shall be solely responsible for and have control over construction means, methods, techniques, sequences and procedures and for

organizational structure and chain-of-command other than as approved by Owner and Architect/Engineer, and shall not change such form or organizational structure without the written approval of the Owner and Architect/Engineer. The Contractor's Manager or Superintendent shall not be changed without the written approval of the Owner and Architect/Engineer, which approval shall not be unreasonably withheld. Any approved Superintendent shall be employed full time at the Work site. Directions given to the Superintendent shall be as binding as if given to the Contractor. The Contractor shall not remove an approved Superintendent from the Work without written

during the Preconstruction Phase, particularly where Contractor has performed Preconstruction Service for Owner as a Construction Manager at Risk. If & R Q W U D F W R U ¶ V F O D L P I R U D G G L W L R P 0truction Ser P792Se

B. The Contractor shall comply with and give notices required by laws, ordinances, rules, regulations and lawful orders of public authorities applicable to the performance of the Work.

3.5 PATENTS, COPYRIGHTS, AND LICENSES

A. The Contractor shall be responsible for obtaining all consents and licenses required to perform the Work, and to pay all royalties and license fees arising in connection with the Work performed under the Contract Documents.

B. The Contractor will defend suits or claims for infringement of intellectual property rights, patent rights, or breach of license agreements, and indemnify Owner, the Architect/Engineer and their respective officers, members of their governing bo D J H Q W V D Q G H P S O R \ H H V D J D L Q V W D O O O L D E L O L W \ for such alleged infringement or breach arising out of the performance of the Contract, or out of the use or disposal by or for the account of Owner of supplies furnished, or construction Work performed under the Construction Documents. These obligations are in addition to any other indemnification obligations provided by the Contract Documents and shall survive termination of the Contract or completion of Contract R U ¶ V R E O L J D W L R Q V X Q G H U W K H & R Q W U D F W D termination or completion.

3.6 CONSTRUCTION SCHEDULE

A. The Contractor, promptly after being awarded the Contract, shall prepare and submit I R U W K H 2 Z Q H U ¶ V D Q G $ U F K L W H F W ¶ V D S S U R Y D O D Q G & R Q V W U X F W L R Q 6 F K H G X O H I R U W K H : R U N ³ & R Q V requirements set forth in this Section. In no event shall the Construction Schedule be submitted later than the time the Contractor submits its first Application for Payment.

B. The Construction Schedule shall show the dates for starting and completing the various component activities making up the Work, and the logical relationships between them, and shall be in a format and in sufficient detail to permit the Work to be competently managed and its progress monitored. The level of detail shall be appropriate to the complexity of the Project and as directed by Owner, and both the level of detail and the terminology used to describe the components shall be consistent with W K H & R Q W U D F W R U ¶ V 6 F K H G X O H R I 9 D O X H V 7 K H & of the time required for the preparation and review of required Shop Drawings and other submittals and the time periods provided in the Contract Documents for review and approval of submissions by Architect Engineer and/or Owner. The Contractor shall utilize scheduling program software pre-approved or as otherwise specified by Owner in its reasonable discretion.

CONSTRUCTION FORM AISD/

F. 7KH &RQWUDFWRU VKDOO SUHSDUH DQG NHHS FXU a separate schedule of submittals which is coordinated with the Construction Schedule and allows the Architect/Engineer and/or Owner reasonable time to review submittals. It is understood and agreed that in establishing a reasonable time period for review of any submittals or requests, Owner shall be allowed a sufficient time period to submit any matter requiring Board approval to the AISD Board of Trustees at a regularly scheduled Board meeting.

3.7 SUBMITTALS

A. ³6KRS 'UDZLQJV´ PHDQV GUDZLQJV or data which are prepared for the Work by the Contractor or any subcontractor, manufacturer, supplier, RU GLVWULEXWRU WR LOOXVWUDWH VRPH SRUWL illustrations, standard schedules, performance charts, instructions, brochures, diagrams and other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work.

B. ³6DPSOHV´ PHDQV SK\VLFDO H[DPSOHV IXUQLVKHG materials, equipment or workmanship, and that exist in the establishment of standards by which the Work will be judged.

C. The Contractor shall review and designate (stamp) its approval and submit, with reasonable promptness and in orderly sequence, all Shop Drawings, Product Data and Samples required by the Contract Documents, or subsequently by the Owner and/or Architect/Engineer as covered by a Change Order or Construction Change Directive.

D. Shop Drawings, Product Data and Samples shall be properly identified, as specified, or as the Architect/Engineer may require. At the time of submission, the Contractor shall inform the Architect/Engineer in writing of any deviation in the Shop Drawings, Product Data or Samples from the requirements of the Work and of the Contract Documents.

E. By approving and submitting Shop Drawings, Product Data and Samples, the Contractor thereby represents that Contractor has determined and verified all field measurements, field construction criteria, materials, catalog numbers and similar data, or will do so, and that Contractor has checked and coordinated each Shop Drawing, Product Data and Sample with the requirements of the Work and of the Contract Documents.

F. The Contractor shall submit to the Architect/Engineer, with such promptness as to cause no delay in the Work or in the activities of the Owner or of separate contractors, the number of Contractor approve 13 >>BDC.55 Td [(a)7(ppr)-20(omd(13 >>BDC.55 Td

requirements of the Contract Documents unless the Contractor has informed the Architect/Engineer in writing of such deviation at the time of submission and the Architect/Engineer has given written approval to the specific deviation, nor shall the review of the Architect/Engineer relieve the Contractor from responsibility for errors or omissions in the Shop Drawings, Product Data or Samples.

G. The Contractor shall make any corrections required by the Architect/Engineer and shall resubmit the required number of corrected copies of the Shop Drawings, Product

permit employment of unfit persons or persons not skilled in tasks assigned to them, RU ZKR DUH GLVRUGHUO\ RU ZKR IDLO WR REVHUYH site.

J

D. With the As-

3.14 SUBSTITUTIONS OF MATERIALS OR EQUIPMENT

A. The Owner may refuse to accept substitutions of materials or equipment which were not requested by the Contractor and approved by Owner during the Solicitation Process.

B. Owner may, in its discretion, agree to accept substitutions of materials or equipment after the Contract has been signed for good cause shown. The Contractor may make substitutions of materials or equipment only with the prior written consent of Owner after evaluation and approval by the Architect/Engineer and in accordance with a Change Order. A request for substitution constitutes a representation by Contractor that Contractor:

1. has investigated the proposed product and determined that it is equal or superior in all respects to the specified product;

2. shall provide identical warranties as those required for the specified product or any extended warranties required by Owner as a condition for approval of the substitution;

3. shall coordinate installation and make changes to other Work which may be required at no cost to Owner;

4. waives claims for additional costs or time extension which may subsequently become apparent;

5. certifies that the proposed product will not affect or delay the approved Construction Schedule; and

6. shall pay for changes to the design of the building, Work, or any components thereof, including architectural or engineering design, detailing and construction costs caused by or resulting from the requested substitution.

3.15 CRIMINAL HISTORY RECORD INFORMATION REVIEW AND IDENTIFICATION BADGES FOR COVERED EMPLOYEES

Contractor shall, at its sole cost and expense, comply and cause each subcontractor to comply with the provisions of this Section 3.15 and all provisions of Texas Education Code § 22.0834 regarding criminal history record information review and issuance of identification badges for all covered employees (hereafter defined) in connection with the Work. &RQWUDFWRU¶V IDLOXUH WR FRPSO\ ZLWK DQ\ RI WKH be a material default under the Contract.

A. As used KHUHLQ WKH WHUP ³FRYHUHG HPSOR\HH´ VKDO or offered employment by Contractor or a subcontractor or an individual subcontractor who (i)

the services to be performed in connection with the Work, and (ii) has or will have the opportunity for direct contact with students in connection with the Work. An individual does not have the opportunity for direct contact with students only if the appropriate conditions of TEC §22.08341(c) are satisfied. If the Solicitation Documents state that Texas Education Code §22.0834 is applicable to workers, or if at any time during the Work it is determined by Owner that some or all of the workers on the Project are covered employees, Contractor and each affected subcontractor shall comply with this Section 3.15 with regard to their respective workers who are covered employees. If an individual employed by or offered employment by Contractor is not a covered employee, the Contractor shall make a reasonable effort to ensure that the conditions or precautions that resulted in that determination continue to exist throughout the time the contracted services are provided.

B. In accordance with TEC §22.0834, Contractor shall, at its sole cost and expense, (i) send or ensure that the individual sends to the Department of Public Safety information that is required for obtaining national criminal history record information in accordance with TEC §22.0834, and (ii) obtain with regard to its covered employees and cause each subcontractor, at its sole cost and expense, to obtain with regard to its covered employees, the criminal history record information as required by TEC §22.0834 for each such covered employee. [Contact the Texas Department of Public Safety Crime Records Service at (512) 424-2079 for instructions on obtaining national criminal history record information.]

C. Contractor shall not assign to, permit or allow on the Project site any covered employee who has a disqualifying criminal history. A covered employee has a disqualifying criminal history if the employee has been convicted of one of the following offenses or crimes during the preceding 30 years and the victim was under 18 years of age or was enrolled in a public school: (i) a felony offense under Title 5 of the Texas Penal Code; (ii) an offense on conviction of which a defendant is required to register as a sex offender under Chapter 62 of the Texas Code of Criminal Procedure; (iii) an offense or crime (whether a felony or a misdemeanor) involving moral turpitude, including without limitation theft, bribery, fraud, perjury, sexual offenses, or offenses involving intentional acts of violence toward persons or property; or (iv) an offense under the laws of another state or federal law that is equivalent to an offense under (i), (ii) or (iii) above. Provided, however, Contractor or a subcontractor may assign to, permit or allow a covered employee on the Project site if the only convictions reported on the criminal history record information are crimes involving only misdemeanor theft offenses (other than theft of school district funds or property) occurring more than seven (7) years prior to the date the worker would commence work on the Project.

D. Contractor shall maintain at all times a list of all covered employees on the Project (as updated from time to time by Contractor, the "List of Covered Employees") which contains the following information for each covered employee: (i) full name; (ii) whether, in accordance with the applicable requirements of TEC §22.0834, national

or state criminal history record information was obtained; (iii) the full name of the F R Y H U H G H P S O R \ H H ¶ V H P S O R \ H U [D V I G U S S O L F D E O H L F identification number or such other information as Owner may request from time to time to enable Owner to obtain criminal history record information for the covered employee. The covered employees on the List of Covered Employees shall be grouped by employer.

E. Prior to commencement of the Work, Contractor shall deliver to Owner, or its designee if directed by Owner:

(a) an electronic copy in PDF format of the initial List of Covered Employees for all covered employees on the Project; and

(b) an electronic copy in PDF format of & R Q W U D F W R U ¶ V G X O \ F R P S O F H U W L I L F D W L R Q R Q D I R U P S U R Y L G H G E \ 2 Z Q H U \ ³ & of which Contractor certifies to Owner that

(i) all information on the List of Covered Employees is true and correct in all respects;

(ii) Contractor has obtained (with respect to its covered employees) and has caused to be obtained (with respect to all other covered employees on the Project) all required criminal history record information relating to each covered employee on the List of Covered Employees in accordance with TEC §22.0834;

(iii) each subcontractor providing any part of the Work, contracting directly Z L W K & R Q W U D F W R U H D F K D ³) L U V W 7 L H U 6 X E F R Q W a First Tier Subcontractor Certification (hereafter defined) and each First Tier

expired, the covered employee is prohibited from entering the Project Site. Owner and/or its safety consultants may conduct periodic random checks of workers on the Project site to determ(h)21(e)7(e)7(rm)4iu(Tf 519h)21(e)7(g)-1he pes

RQFH DJDLQ HPSOR\HG RQ WKH 3URMHFW dWH WKH ³LQ the date of reemployment shall be noted. Each time Contractor makes a change to the List of Non-covered Employees, Contractor must submit to Owner, or its designee if directed by Owner, within five (5) business days of the date of such change, (i) a electronic copy in PDF format of the updated List of Non-covered Employees current as of the third (3rd) business day prior to the date of delivery.

H. If, at any time as the Work progresses, it is determined that a non-covered employee is on the Project site in violation of this Section 3.16, then notwithstanding anything contained in Section 13.3.A hereof to the contrary, Contractor shall immediately remove such employee from the Project site with no requirement of written notice from Owner, notify Provider in writing that such employee is prohibited from future entry on the Project site unless notice of such violation has been received from Provider, return the AISD EDGJH WR 3URYLGHU DQG PDUN VXF on the List of Non-covered Employees. All Work on the Project performed by the Contractor or any subcontractors shall stop (with no extension of the Contract Time or adjustment in the Contract Amount) until such worker is no longer on the Project site. Owner reserves the right to DcXVH 2ZQHU¶V SROLFH RU RWKHU remove such worker from the Project site.

I. Notwithstanding any provision of this Section 3.16 to the contrary, if at any time during the Project, Owner determines (in its sole discretion) that some or all of the workers have or will become covered employees, Owner shall so notify Contractor and thereafter Contractor and all affected subcontractors, with regard to their respective covered employees, shall comply with the provisions of TEC §22.0834 and Section 3.15 above. In addition, if at any time during the Project, Contractor becomes aware that some or all of the workers employed in connection with the Work have or will become covered employees, Contractor shall immediately notify Owner in writing with specificity as to the conditions on the Project site resulting in such workers becoming covered employees and thereafter Contractor and all affected subcontractors, with regard to their respective covered employees, shall comply with the provisions of TEC §22.0834 and Section 3.15 above.

4. Article 4. SUBCONTRACTORS.

4.1 AWARD OF SUBCONTRACTS FOR PORTIONS OF THE WORK

A. &RQWUDFWRU KDV VXEPLWWHG RU ZLOO VXEPLW D of proposed subcontractors and material suppliers, identifying their respective subcontract amounts, in connection with the Work on the form HUB Utilization 5HSRUW VXSSOLHG E\ 2ZQHU RU VXFK RWKHU IRUP 8WLOL]DWLRQ 5HSRUW &RQWUDFWRU VKDOO QRW HQWHU LQWR DQ\ subcontract or supplier in connection with the Work until the Architect/Engineer and the Owner have approved the selection in writing. If the 8WLOL]DWLRQ 5HSRUW EHHQ VXEPLWWHG WR 2ZQHU SULRU WR 2ZQHU¶V H 2ZQHU QRWLILHV &RQWUDFWRU LQ ZULWLQJ DW W

Agreement that Owner does not approve a subcontractor or supplier listed in the HUB 8 W L O L] D W L R Q 5 H S R U W , Owner and the Architect/Engineer shall be deemed to have approved each subcontractor and supplier on the HUB Utilization Report ³ + 8 5 ´ and Contractor shall be obligated to contract with such subcontractors and suppliers in connection with the Work. If, in good faith, Contractor determines at any time during the Project that the replacement of an approved or deemed approved V X E F R Q W U D F W R U R U V X S S O L H U L V Q H F H V V D U \ & $ U F K L W H F W (Q J L Q H H U ¶ V S U L R U Z U L W W H Q D S S U R Y D submit a written request for such approval to Owner and Architect/Engineer, which V K D O O L Q F O X G H D G H W D L O H G H [S O D Q D W L R Q R I V replacement, along with an amended HUB 8 W L O L] D W L R Q 5 H S R U W ³ + 8 proposed replacement. Contractor shall submit an amended HUB Utilization Report ³ + 8 5 ´ to reflect each approved change in subcontractors, suppliers, or value of subcontractor/supplier contracts resulting from change orders or other Project circumstances. Notwithstanding any provision of this Section 4.1.A to the contrary, 2 Z Q H U ¶ V D Q G $ U F K L W H F W (Q J L Q H H U ¶ V D S S U R Y D O subcontractors and suppliers during the Project s³ctd13(n)21(g4e)7(of T8u2s3(e)7(m)T

All provisions required by the Contract to be set out in subcontracts shall be deemed incorporated by reference into each subcontract entered into pursuant to or in connection with the terms of this Contract as if set out in full. Contractor shall be liable to Owner for any G D P D J H V U H V X O W L Q J I U R P & R Q W U D F W R U ¶ V I D L O X U H W P

4.3 CONTINGENT ASSIGNMENT OF SUBCONTRACTS

A. Each subcontract agreement for a portion of the Work is hereby assigned by the Contractor to the Owner and the Surety; provided, however, that such assignment shall E H H I I H F W L Y H D V W R 2 Z Q H U R Q O \ D I W H U 2 Z Q H U ¶ V Z Contr D F W R U ¶ V U L J K W W R S U R F H H G X Q G H U W H U P V R I by Owner of the particular subcontract.

5. Article 5. CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS

and the Owner until subsequently revised and approved by the Contractor, separate contractors and the Owner.

E. Time is of the essence of this Contract.

5.2 MUTUAL RESPONSIBILITY OF CONTRACTORS

A. The Contractor shall indemnify Owner and its officers, trustees, employees and agents IURP DOO OLDELOLW\ ORVV RU H[SHQVH LQFOXG interference with or damage to the work or property of other contractors or Owner by Contractor, its subcontractors, or anyone performing Work under this Contract. This indemnification shall survive termination or completion of the Contract as to events occurring prior to such termination and completion, and shall be in addition to any other indemnification obligations set out in this Contract.

B. The Contractor shall afford the Owner and separate contractors reasonable opportunity for introduction and storage of their materials and equipment and performance of their DFWLYLWLHV DQG VKDOO FRQQHFW DQG FRRUGL construction and operations with theirs as required by the Contract Documents.

C. ,I SDUW RI WKH &RQWUDFWRU¶V :RUN GHSHQGV I construction or operations by the Owner or a separate contractor, the Contractor, prior to proceeding with that portion of the Work, shall look for and promptly report to the Architect/Engineer and Owner any discrepancies or defects in such other construction that would render it unsuitable for such proper execution and results. Contractor shall notify them no later than five (5) days after it becomes aware of the problem or potential problem. Failure of the Contractor so to report in a timely manner shall co QVWLWXWH DQ DFNQRZOHGJPHQW WKDW WKH 2ZQH SDUWLDOO\ FRPSOHWHG FRQVWUXFWLRQ LV ILW DQ except as to defects not then reasonably discoverable.

D. The Owner shall be reimbursed by the Contractor for costs incurred by the Owner which are payable to a separate contractor because of delays, improperly timed activities or defective construction of the Contractor, to the extent not caused by the fault of the separate contractor. The Owner shall be liable to the Contractor for costs incurred by the Contractor because of delays or defective construction of a separate contractor of Owner, to the extent not resulting from the fault or breach by Contractor RU &RQWUDFWRU¶V VXSSOLHUV (DFK SDUW\ VKDOO SURPSWO\ QRWLI\ the other as soon as it becomes aware of a delay, improperly timed activity or condition of defective construction which could result in damages to the other but in no event later than five (5) days after first HFRPLQJ DZDUH RI WKH SUREOHP be submitted as a request for a Change Order as provided herein.

E. The Contractor shall promptly remedy damage caused by the Contractor to completed or partially completed construction or to property of the Owner or separate contractors as provided in the Contract Documents.

F. The Owner and each separate contractor shall have the same responsibilities for cutting and patching as are described for the Contractor in the Contract Documents. If such separate contractor initiates legal or any other proceedings against the Owner on account of any damage alleged to have been caused by the Contractor, the Owner shall notify the Contractor, who shall defend such proceedings at its own expense, and hold harmless and indemnify the Owner, its officers, trustees, agents and employees from any and all Claims, causes of action, damages, loss, liability and expenses arising IURP &RQWUDFWRU¶V DFWV RU RPLVVLRQV RU W employees,subcontractors or parties for whom Contractor has liability. The &RQWUDFWRU VKDOO SD\ RU UHLPEXUVH WKH 2ZQH costs which the Owner has incurred over and above those paid for directly by the Contractor. These obl

B. Upon receipt of the Change Order Request, the Contractor shall determine whether the requested change will affect the Contract Amount or the Contract Time, and shall prepare and deliver to Architect/Engineer a time extension request, if applicable, and proposed pricing for the Change Order Request, with sufficient back-up for self-performed work and work of subcontractors, as soon as possible, but in no event later than 15 days after the receipt by Contractor of the Change Order Request.

C. $UFKLWHFW (QJLQHHU ZLOO SURPSWO\ UHYLHZ DQG proposed change to the Contract Time or Contract Amount, or both, as applicable.

D. ,I &RQWUDFWRU¶V SURSRVDO RI Owner, or if Owner otherwise negotiates WR acceptable terms with the Contractor, Owner will prepare a Change Order which will be signed by Architect/Engineer and delivered to Contractor for signature. Contractor shall execute and return the Change Order signed to the agreed upon terms within 10 GD\V DIWHU &RQWUDFWRU¶V UHFHLSW RI LW

E. Upon receipt of the Change Order signed by Owner, Contractor will promptly commence the requested work.

F. If the Owner and Contractor do not agree on the terms of the Change Order, Owner may issue a Unilateral Change Order as provided in Section 6.3.D or may decide not to pursue a change to the Work at that time.

6.3 AGREED AND UNILATERAL CHANGE ORDERS

A. A Change Order may be either an Agreed Change Order or a Unilateral Change Order.

B. An Agreed Change Order is a Change Order jointly executed by the Owner and the Contractor, in which each agrees to all of the terms of the amendment.

C. The execution of an Agreed Change Order by the Owner and the Contractor constitutes the full, final and complete settlement of all claims with regard to the modifications contained in the Change Order for impacts on the Contract Amount and/or the Contract Time; provided, however, that an Agreed Change Order may be reformed by a written modification signed by the Contractor and the Owner, for the limited purpose of correcting an error in computation. A Change Order is effective upon receipt by the Contractor, and entitles the Contractor to submit the adjusted cost of the Work on succeeding Payment Applications as it is completed.

D. A Unilateral Change Order is a Change Order issued by the Owner without the agreement of the

and the Unilateral Change Order shall have the full force and effect of an Agreed Change Order.

6.4

which include home and field office expense, home and field office personnel, and all other expenses not embraced in the Method of Compensation defined in Article 6. No separate allowance for overhead shall be allowed. Where the &RQWUDFWRU¶V ILHOG RIILFH PXVW EH PDLQW change in the Work, the cost to operate and maintain the same shall be included in the Method of Compensation before calculation of allowable markup. On changes involving deleted items, the Owner shall receive credit for overhead and profit on each deleted item.

2.)RU :RUN SHUIRUPHG E\ &RQWUDFWRU, the maximum allowable mark-up percentage of the actual cost of the Work will be 20% on the first $10,000, 15% on the next $10,000 and 10% on the balance over $20,000; however, the minimum total mark-up shall be not less than $75. If subcontracted Work is involved, the Contractor will provide with its cost proposal a detailed breakdown for the subcontractor in accordance with the above requirements for the Contractor. For Work performed by a VXEFRQWUDFWRU¶V RZQ HPSOR\HHV, the same VXE mark-up percentages as provided above for the Contractor. The Contractor will be allowed the following mark-up on subcontracted Work being SHUIRUPHG E\ IRUFHV RWKHU WKDQ &RQWUDFW 10% on the first $30,000; 7 1/2% on the next $30,000 and 5% on the balance over $60,000; however, the minimum total mark-up shall be not less than $75. For subcontracted Work being performed by forces other than the VXEFRQWUDFWRU¶V RZQ HPSOR\HHV, the same by VXEF WKH HPSOR\HHV RI D VXEFRQWUDFWRU WR WK subcontractor whose employees are not performing the subcontracted Work will be allowed the same mark-up percentages as provided in the immediately preceding sentence for Contractor.

CONSTRUCTION FORM AISD/

2. The Contractor shall submit with each Application for Payment D ³7LPH ([WHQVLRQ 5HTXHVW´ IRUP SURYLGHG E\ WKH for Contract time extension. Owner's proper exercise of any of its rights or remedies under the Contract Documents, including, but not limited to, remedies of suspension of the Work or requirement for correction or re execution of any defective Work, shall not under any circumstances be FRQVWUXHG DV FRQVWLWXWLQJ D GHOD\ WR &R

7.2 OWNER EXCUSED DELAYS

A. Owner shall not be deemed in default in its obligations under this Contract, nor shall Contractor be entitled to remedies, rights or damages as a result of a delay by Owner in the performance of its obligations under the Contract as a result of one or more of the following: unforeseeable causes beyond the control and without the fault or negligence of the Owner, its officers or employees, including but not restricted to, acts of God, acts of the public enemy, acts of terrorism, acts of federal, state or local government acting in its sovereign capacity, fires, floods, epidemics, quarantines, restrictions, strikes, freight embargoes, unusually severe weather, or acts of Architect/Engineer or its consultants or their respective employees or separate Contractors, at any time arising from unforeseeable causes beyond the control and without the fault or negligence of such parties, or delays caused by Contractor or any subcontractor A delay described in this Section 7.2.A shall constitute an event of force majeure applicable to Owner.

B. Owner shall use reasonable efforts to notify Contractor promptly after it becomes aware of the occurrence of an event giving rise to a delay. If Owner's performance is delayed through an event constituting an excused delay, Owner shall be entitled to an equitable extension of time in which to perform its obligations.

7.3 CONTRACTOR REMEDIES FOR DELAY

A. In the event of an excused delay under Section 7.1 A, B or C, Owner will provide Contractor with such reasonable extension of the Contract Time as may be equitable, provided that all conditions for obtaining an extension are met, unless Owner determines to require acceleration of the Work, as provided in Section 7.3.C. The time extension will be set out in a Change Order as provided in Article 6. Any such extension of the Contract Time shall be offset by any unexcused delays caused by or due to the fault of Contractor or anyone performing Work under the Contract, (including the financial condition of the Contractor or any subcontractor).

B. Any provision of the Contract Documents to the contrary notwithstanding, it is expressly agreed that the extension of the Contract Time (or pay for acceleration RI WKH :RUN DV SURYLGHG LQ 6HFWLRQ & VKDO delay unless the same shall have been caused by acts of the Owner which are a direct and unavoidable cause of damage to Contractor, and then only to the extent that such

D F W V F R Q W L Q X H D I W H U & R Q W U D F W R U ¶ V Z U L W W H Q
Section 7.1 C.1 and Owner is not prevented from correcting the delay due to an event of force majeure.

C. Any provision in the Contract Documents to the contrary notwithstanding, in the event Contractor would be entitled to an extension of the Contract Time under the provisions of the Contract Documents, Owner shall have the right, instead of awarding additional time, to require Contractor to accelerate the Work, as provided in Section 13.2, and Owner shall pay Contractor for the reasonable additional costs incurred by Contractor that are attributable to such acceleration, as provided by Change Order.

7.4 OWNER REMEDIES FOR DELAY

A. Liquidated Damages: Time is of the essence in this Contract, it being important that this Project be quickly and timely completed. The Contractor and Owner acknowledge the difficulty of ascertaining actual damages for delay in performance, and therefore the Contractor and Owner understand and agree that for each and every day the Work or any portion thereof shall remain substantially incomplete after the Substantial Completion Date set by the Contract, Owner shall be entitled to liquidated damages as described in the Agreement. Liquidated damages may be withheld by Owner from amounts due to Contractor, or if not so withheld in full or in part, such amounts owing will be payable to Owner within 30 days after demand by Owner.

B. Acceleration of the Work: In addition to any other rights and remedies available to Owner under the Contract Documents or available at law or equity, in the event the Work has been delayed due to unexcused delay by Contractor, or otherwise due to the fault of Contractor, its subcontractors, or anyone providing Work under this Contract, Owner may direct that the Work be accelerated by means of overtime, additional crews, additional shifts and/or resequencing of the Work in order to bring it back on

7 K H & R Q W U D F W R U shall submit each Application for Payment to the Owner for review. Each Application for Payment must be submitted on the AISD Application for Payment Form provided by Owner with two (2) signed original counterparts. A Time Extension Request form shall be submitted with each Application for Payment whether or not an extension of time is requested. If a025 Td ( )Tj p3o2 Tf 496.95ind[(P)-/

n721(r)-2a(i)7(c)t(c)-13(o)21(r 103 [(m)7(us)-6(t)7( )-8(us)-6(t)a(t)7(t)7(e)(r 103 0(i)77( )-88(t)-13(h)2evi)]TJ ET Q q 0

workmanship and materials or products, and provided further that the Architect/Engineer determines that the Work is in conformance with the Contract Documents. If any of these conditions do not continue, Owner may, at its sole discretion, reinstate the full 10% retainage until such time as the above conditions are met, in addition to any other rights and remedies it may have under the Contract.

C. When the Project is substantially complete, the retainage may, at Owner's discretion, be reduced to only that amount necessary to assure full performance of the Contract.

D. Owner shall not be bound to make Partial Payments if Performance and Payment Bonds are not required under the Contract. Owner shall have the right to make payment only on Final Completion of the Work.

E. All amounts withheld by Owner as retainage and which are payable to the Contractor after Owner has deducted out liquidated damages and/or other amounts to which Owner is entitled under the terms of the Contract, are payable to the Contractor with the final payment.

F. All material and work covered by Partial Payments made shall not be construed as relieving the Contractor from the sole responsibility for the care and protection of materials and work upon which Payments shall have been made, or the restoration of any damaged work or as a waiver of the right of Owner to require strict fulfillment of all of the terms of the Contract. Payments to the Contractor shall not be construed to release the Contractor or its sureties from any obligation under this Contract.

G. Upon receipt of each payment from Owner, Contractor shall, in accordance with Section 2251.022 of the Texas Government Code, make appropriate payments due to its subcontractors not later than the 10th day after the date Contractor receives each such payment from Owner, and Contractor shall require each subcontractor receiving payment from Contractor to make appropriate payments due to the respective subcontractors and suppliers not later than the 10th day after the date such subcontractor receives each such payment from Contractor in accordance with Section 2251.023 of the Texas Government Code. Pursuant to Section 2251.028 of the Texas Government Code, Contractor and each subcontractor shall pay interest as a payment is overdue. Interest shall be paid as set forth in Section 2251.025 of the Texas Government Code. If at any time Contractor or any subcontractor has questions concerning the process for payments by Owner under the Contract, such questions can

D. Remediation or removal of asbestos-containing materials shall only be conducted in accordance with all applicable laws, and performed by a licensed or certified asbestos abatement contractor. Such person must maintain insurance, including environmental liability insurance, in accordance with the requirements set forth herein.

E. Contractor shall not knowingly install asbestos or asbestos-containing materials into the Work.

9.7 HAZARDOUS SUBSTANCES

A. Prior to commencement of the Work, Owner will provide all reports in its possession or control relating to the environmental condition of the Project site and Contractor shall be responsible for determining whether any environmental condition impacts the &RQWUDFWRU¶V :RUN DQG IRU SURPSWO\ QRWLI\LQ such impact. Contractor shall notify Owner and Architect/Engineer in writing as soon as possible, but in no event later than 5 days after Contractor becomes aware that hazardous materials, or suspected hazardous materials are located on the Project site RU LQ FRQQHFWLRQ ZLWK WKH :RUN DQG WKDW VX Work. Contractor shall not disturb asbestos-containing materials or any environmental condition, unless such Work is within the scope of services to be performed by Contractor, and is performed in accordance with applicable law by duly licensed or certified professionals.

B. If reasonable precautions will be inadequate to prevent foreseeable bodily injury or death to persons resulting from a hazardous material or substance, including but not limited to asbestos or polychlorinated biphenyl (PCB), encountered on the site by the Contractor, the Contractor shall, upon recognizing the condition, immediately stop Work in the affected area and report the condition to the Owner and Architect/Engineer in writing. In the event the Contractor encounters on the site material that Contractor knows, or reasonably believes to be a hazardous substance which has not been rendered harmless, the Contractor shall immediately stop Work in the area affected and report the condition to the Owner and Architect/Engineer in writing.

C. The Owner shall obtain the services of a licensed laboratory to verify the presence or absence of the material or substance reported by the Contractor and, in the event such ( )-166(C)-20(on)21(t)7(r)-20(a)7(c)7(t)22(re208(ubs)-6(t)7(a)-13(n)21(c)-13(e( )-20(of)(2)

9.11 OFFSITE WORK

A. The Contractor and its subcontractors shall utilize appropriate safety measures in performing such offsite work in public ways and sidewalks including, without limitation, obtaining and establishing adequate traffic barriers and installing appropriate signage, having sufficient trained personnel to direct vehicular and pedestrian traffic and hiring police as required to properly and safely conduct such Work. Such measures shall be designed so as to allow the Contractor and its subcontractors to properly carry out the required work in public ways and sidewalks while minimizing safety problems and disruption to the public using such public ways and sidewalks, all in compliance with applicable laws and regulations.

Article 10. INSURANCE AND BONDS

10.1 REQUIRED INSURANCE COVERAGE

A. Contractor shall provide insurance coverages and comply with the terms described in Subsections 10.1 through 10.6 (and 10.7 and/or 10.8 if applicable) for all Work required by the Contract through the end of the warranty period (with the exception of % X L O G H U ¶ V ¶ 5 L V N Contractor shall also maintain any extended coverage required herein for insurance coverage authorized to be provided on a claims made basis.

B. Contractor shall require each subcontractor to provide the insurance coverages described in Subsection 10.4 in accordance with the provisions of Subsections 10.1 D Q G D Q G W R S U R Y L G H W K H F H U W L I L F D W H R I insurance described in Subsection 10.4. Subcontractors performing environmental remediation or abatement or transportation of hazardous materials must provide insurance required in Subsections 10.3 through 10.7 [I F H S W W K D W % X L O G H R not be required if not available for the services performed by such subcontractor) and must comply with Subsections 10.1 and 10.2. Subcontractors performing professional services as described in Subsection 10.8 must comply with the insurance coverage required by such subsection and with Subsections 10.1 and 10.2. All required insurance must be provided through the end of the warranty period (with the exception of Builders¶ 5 L V N Subcontractors must maintain such other insurance as Contractor may require. If Subcontractor is insured under a policy on a claims made basis, Contractor shall require such coverage to remain in effect for at least three (3) years

C. Th

CONSTRUCTION FORM AISD/

10.3 BUSINESS AUTOMOBILE LIABILITY INSURANCE.

A. Provide coverage for all owned, non-owned and hired vehicles. The policy shall contain the following endorsements in favor of Owner:

1. Waiver of Subrogation endorsement in favor of Owner;

2. 30 day Notice of Cancellation endorsement; and

3. Additional Insured endorsement naming Owner as an additional insured.

I. The Contractor shall retain all required certificates of coverage for the duration of the Project and for one year thereafter.

J.

7. contractually require each person with whom it contracts to perform as required by items 1

CONSTRUCTION FORM AISD/

endorsement shall, at a minimum, provide a $1,000,000 limit of liability and cover events caused by the hazardous properties of airborne asbestos arising from fire, wind, hail, lightening, overturn of conveyance, collision with other vehicles or objects, and loading and unloading of conveyances.

3. Contractor shall submit complete copies of the policy providing pollution liability coverage to Owner.

10.8 PROFESSIONAL LIABILITY INSURANCE

A. For Work or services which require professional engineering or professional survey services to meet the requirements of the Contract, including but not limited to trench safety systems, traffic control plans, and construction surveying, abatement plans, the Contractor or subcontractors responsible for performing the professional services shall provide Professional Liability Insurance with a minimum limit of $1,000,000 per claim and in the aggregate to pay on behalf of the assured all sums which the assured shall become legally obligated to pay as damages by reason of any negligent act, error, or omission committed with respect to all professional services provided in due course of the Work of this Contract.

B. The policy shall include a 30 day Notice of Cancellation endorsement in favor of Owner and shall be occurrence based. If the policy is claims made, the retroactive date shall coincide with the date of this Contract. The Certificate of Insurance shall state that this coverage is claims made and shall give the retroactive date. Coverage shall be continuous or contain an extended reporting period for not less than 12 months beyond the expiration of the warranty period.

10.9 BONDS

A.

Texas Insurance Code. Such bonds shall be on forms supplied or approved by Owner. Surety shall be listed as an approved surety by the U. S. Treasury Department, if the bond amount is $400,000 or more or as required by Owner in accordance with applicable law. If any surety on any bond becomes insolvent or is unable to perform its obligations thereunder, the Contractor shall immediately furnish replacement bonds or equivalent security acceptable to Owner to protect the interests of Owner and persons furnishing labor and materials to the Project.

10.10 ADDITIONAL BOND REQUIREMENTS IF CONTRACT AMOUNT IS NOT ESTABLISHED WHEN CONTRACT IS SIGNED

A. If a fixed Contract Amount or Guaranteed Maximum Price has not been determined at the time the Contract is signed by the Contractor, the penal sums of the Performance and Payment Bonds delivered to Owner must each be in an amount equal to the Estimated Project Budget DV VSHFLILHG IRU HDFK SURMHFW L Documents. The Contractor shall deliver the bonds to Owner on or not later than the 5th day after the date the Contractor executes the Contract, unless Owner expressly agrees in writing to accept from the Contractor a bid bond, proposal bond or other financial security acceptable to Owner to ensure that the Contractor will furnish the required Performance and Payment Bonds at the time the Contract Amount or Guaranteed Maximum Price is established.

B. If Owner agrees to accept a bid bond, proposal bond or other financial security in lieu of Payment and PHUIRUPDQFH EHQGV LQ FRQQHFWLRQ ZLWK Contract, then Contractor must provide Payment and Performance Bonds at the same time Contractor executes and delivers to Owner an amendment to the Contract furnished by Owner establishing a Guaranteed Maximum Price for, as applicable, (i) the first phase of the Work described in such amendment, if the Project will be performed in two or more phases, or (ii) the final Guaranteed Maximum Price for the Work described in such amendment, if the Project is not phased. The Payment and Performance Bonds must each be in the amount of 100% of the Contract Amount or Guaranteed Maximum Price as established in such amendment, or the Estimated Project Construction Budget, as specified in the Agreement, whichever is greater. If Payment and Performance Bonds are provided by Contractor before the final Guaranteed Maximum Price is established, Contractor will, as necessary, provide Owner with endorsements or replacement bonds so that the penal amount of each Bond is equal to 100% of the final Guaranteed Maximum Price, within 5 days after the final Guaranteed Maximum Price is agreed to by Owner and Contractor, as evidenced by the execution of an amendment to the Contract establishing the final Guaranteed Maximum Price.

10.11 WAIVER OF SUBROGATION

A. Contractor and Owner waive all rights of recovery against the other party and such SDUW\¶V HPSOR\HHV RIILFHUV DJHQWV DQG %RDU fire, or other causes of loss, but only to the extent the damages are covered by

insurance proceeds actually received and applied to the payment of such damages, from insurance coverage required to be maintained under this Contract or other insurance coverage which is available to respond to such loss. Nothing in this SURYLVLRQ ZLOO EH GHHPHG WR ZDLYH DQ\ SDUW\ ¶

11. Article 11. INSPECTIONS, TESTS AND CORRECTION OF WORK

11.1 TIMES AND PLACES

A. Except as otherwise provided in this Contract, inspection and test by Owner of material and workmanship required by this Contract shall be made at reasonable times and at the site of the Work, unless the Owner upon consultation with the Architect/Engineer determines that such inspection or test of material which is to be incorporated in the Work shall be made at the place of production, manufacture, or shipment of such.

11.2 CONTINUING RESPONSIBILITY

A. Except as otherwise specified by the Owner upon advice of the Architect/Engineer at the time of determining to make an inspection or test, no inspection or test shall relieve the Contractor of responsibility for damage to or loss of the material prior to acceptance, nor in any way affect the continuing rights of Owner after acceptance of the completed Work.

11.3 INSPECTIONS AND TESTING

A. All inspections and tests which may be required by the building codes and ordinances of the city where the Project site is located, or if in no city, the closest city, will be performed in conformance with applicable DQG DW &RQWUDFWRU¶V H otherwise provided by applicable law), whether or not the Project site is within the corporate limits of that city.

B. By law, Owner is required to provide or contract separately with a third party to provide for the construction materials engineering, testing, and inspection services and the verification testing services necessary for acceptance of the Work by Owner. Contractor shall not include costs for these services in the Cost of the Work.

11.4 REJECTED MATERIAL OR WORK

A. The Contractor shall, without charge, promptly replace any material or correct any workmanship found by Owner or Architect/Engineer not to conform to the Contract requirements, unless in the public interest Owner consents to accept such material or workmanship with an appropriate adjustment in Contract Amount. The Contractor shall promptly segregate and remove rejected material from the premises.

B. The Contractor will be charged with the additional cost of any test or inspection of the replaced material or corrected workmanship.

C. If the Contractor does not promptly replace rejected material or correct rejected workmanship, it shall be a material default under the Contract and Owner may (1) notwithstanding any provision of Section 13.3 to the contrary, by contract or otherwise, immediately commence to replace such material or correct such workmanship and charge the cost thereof to the Contractor, or (2) pursue its rights and remedies under the Contract in accordance with Article 13.

11.5 COOPERATION

A. The Contractor shall furnish promptly, without additional charge, all facilities, labor, and material reasonably needed for performing such safe and convenient inspections and tests as may be required by the Architect/Engineer. All inspections and tests by Owner shall be performed promptly. Special, full-size, and performance tests shall be performed as described in this Contract. The Contractor shall be charged with any additional cost of inspection when material and workmanship are not ready at the time specified by the Contractor for its inspection.

11.6 COVERED WORK

A. Should it be considered necessary or advisable by Owner at any time before acceptance of the entire Work to make an examination of Work already completed, by removing or tearing out same, the Contractor shall, on request, promptly furnish all necessary facilities, labor and material. If such Work shall have been covered without the approval of the Architect/Engineer, or if such Work is found to be defective or nonconforming in any material respect due to the fault of the Contractor, subcontractors or anyone furnishing labor or materials under this Contract, Contractor shall

12.2 BANKRUPTCY

A. It is recognized that (i) if any order for relief is entered on behalf of or against the

Owner at any time to avail itself of such remedies as it may have for any breach or breaches of any such term or condition. An express waiver by Owner of any specific act of nonperformance or default shall not constitute a waiver of any subsequent acts of nonperformance or default.

12.4 SEVERABILITY

A. If any provision of the Contract shall be determined to be invalid, unlawful or unenforceable, this Contract shall be reformed to the least extent necessary to make the offending provision valid and enforceable, or if this offending provision cannot be modified so as to be valid and enforceable, this Contract shall be reformed so as to exclude the offending provision from this Contract if it can be done without destroying the benefit of the bargain between the parties. As so reformed, the Contract shall be binding upon and enforceable by both Owner and Contractor. No additional consideration shall be due to either party by reason of any reformation.

12.5 CONSTRUCTION

A. The Contract Documents shall not be construed more or less favorably between the parties by reason of authority or origin of language.

13. Article 13. TERMINATION OR SUSPENSION OF THE CONTRACT

13.1 6863(16,21 2) 7+(:25.)25 2:1(5¶6 &219(1,(1&(

A. Owner or the Architect/Engineer may order the Contractor in writing to suspend, delay or interrupt all or any part of the Work for such period of time as it may determine to be appropriate for the convenience of Owner.

B. If the performance of all or any part of the Work is suspended by Owner for its convenience, through no fault of Contractor and for reasons other than an event of Force Majeure, by an act of a Contracting Officer in the administration of this Contract, for a cumulative period of time of more than 60 days during the term of this Contract, then Contractor shall be entitled to an equitable adjustment to the Contract Time and/or for any increase in the cost of performance of this Contract (excluding profit) necessarily caused by a suspension which is in excess of the 60 days herein provided, and the Contract modified in writing accordingly by Change Order.

C. However, no adjustment shall be made under this clause for any suspension to the extent (1) that performance would have been suspended, delayed or interrupted by any other cause, including the fault or negligence of the Contractor, or (2) for which an equitable adjustment is provided for or excluded under any other provision of this Contract.

13.2 RESPONSIBILITY FOR COMPLETION

A. The Contractor shall furnish such manpower, materials, facilities and equipment and shall work such hours, including night shifts, overtime operation and Sundays and holidays, as may be necessary to insure the progress of the Work in accordance with the approved Construction Schedule and the completion of the Work within the Contract Time. If the Work falls behind the currently updated and approved Construction Schedule and it becomes apparent from the current schedule that the Work will not be completed within the Contract Time, the Contractor agrees that the Contractor will take some or all of the following actions as deemed necessary by the Owner to substantially eliminate the backlog of work and complete the Project within the Contract Time:

1. Increase manpower in such quantities and crafts as will substantially eliminate, in the opinion of the Owner, the backlog of work;

2. Increase the number of working hours per shift, shifts per working day, working days per week, or the amount of equipment, or any combination or the foregoing sufficient to substantially eliminate, in the opinion of the Owner, the backlog of work; and

3. Reschedule activities to achieve maximum practical concurrence of accomplishment of activities.

B. The Owner may require the Contractor to submit a recovery schedule demonstrating WKH &RQWUDFWRU¶V SURJUDP DQG SURSRVHG SODQ and to ensure completion of the Work within the Contract Time. If the Owner and Architect/Engineer find the proposed plan not acceptable, they may require the Contractor to submit a new plan. If the actions taken by the Contractor or the second plan proposed are not satisfactory, the Owner may require the Contractor to take any or all of the actions set forth in Section 13.2.A to make up the lag in scheduled progress.

C. Failure of the Contractor to substantially comply with the requirements of this Section 13.2 may be considered grounds for a determination by the Owner, that the Contractor is failing to prosecute the Work with sufficient diligence to ensure its completion within the Contract Time as required by Section 3.1.A

D. ,I &RQWUDFWRU¶V IDLOXUH WR PHHW WKH contract time 6FKHGXOH RU RWKHU GHOD\ LQ WKH SHUIRUPDQFH unexcused delay, the Contractor shall perform the services required by this Section 13.2 at no additional cost to Owner. If Owner determines that the failure or delay is dXH LQ SDUW WR &RQWUDFWRU¶V XQH[FXVHG GHOD the fault of Contractor or for which Contractor is not responsible, the additional costs attributable to the acceleration of the Work required under this Section 13.2 shall equitably allocated between Contractor and the Owner, provided however, that QRWKLQJ LQ WKLV SURYLVLRQ LV LQWHQGHG WR ZD against any third party for the additional cost of the Work allocated to Owner.

CONSTRUCTION FORM AISD/

E. , I W K H % R D U G R I 7 U X V W H H V R I $, 6 ' V K R X O G U H M H F W R I 7 U X V W H H V V K R X O G U H M H F W W K H & R Q W U D F W R U ¶ filed with the Board as specified in 6 X E V H F W L R Q ' W K H & administrative remedy under this Contract shall be deemed to be exhausted.

F. No suit shall be brought by the Contractor upon this Contract, or for breach of this Contract, until the administrative remedy set forth herein shall have been exhausted, nor more than two years after exhaustion of the administrative remedy. In addition, the Contractor agrees to mediate any such claim with Owner, in good faith, prior to filing suit against Owner in connection with such matter.

G. During the pendency of any claim, the Contractor shall proceed diligently with the work as directed by the Executive Director of Construction Management.

H. This Contract shall be construed in accordance with the laws of the State of Texas, and venue for any case or controversy arising under or pursuant to this Contract or in connection therewith, shall lie in courts of competent jurisdiction in Travis County, Texas, and in the federal courts of Austin, Texas.

15. Article 15. PARTIAL USE OR OCCUPANCY

A. The Owner shall have the right to use and occupy spaces or systems and other portions of the Work prior to completion and acceptance of all the Work (including occupancy by a tenant, operator or anyone else occupying or using the Project with the Owner's consent, or to install furnishings and equipment). In addition, the Owner shall have the right to accept and operate Project systems in advance of Substantial Completion.

B. If the Owner desires to exercise its right of partial occupancy or use as provided herein, W K H & R Q W U D F W R U V K D O O F R R S H U D W H Z L W K W K H 2

equipment which are not in conformity with the requirements of the Contract Documents, nor relieve the Contractor from its obligations to complete the Work, or its responsibility for loss or damage due to or arising out of defects in, or malfunctioning of systems, equipment, material or any element of the Work, or from any unfulfilled obligations or responsibilities under the Contract Documents.

E. The Contractor shall make no claim for delay or extension of the Contract Time or for damages of any kind arising directly or indirectly out of the exercise by the Owner of the rights reserved under this Article 15.

16. Article 16. TAXES

A. The Contract Amount shall be deemed to include all taxes payable in connection with the Work.

A. Unless otherwise provided in the Agreement, notice given under this Contract shall be in writing, and shall be deemed delivered upon deposit in the U. S. Mail (whether or not actually received) if addressed to the recipient at the address for notice set forth in the Contract Documents, and sent by registered or certified mail return receipt requested, postage prepaid, with copy sent concurrently by facsimile. Notice given in any other manner shall be deemed delivered if and when actually received. Contractor or Owner may change its address for notice by providing the other party with written notice of the change of address for notice given in the manner provided by Article 17. Such change of address shall be effective 14 days after delivery of the notice.

18. Article 18. NOTICES REQUIRED TO BE POSTED AT PROJECT SITE

18.01 JOB SITE POSTINGS

A. Contractor shall post at the Project site in both English and Spanish, in a conspicuous place, any notices required by law to be posted there, and any notices required by the Owner in writing to be posted there, including the Notice of Prevailing Wage Rates, Important Information Notice regarding Owner contact for wage disputes or questions,

COBERTURA REQUERIDA DE COMPENSACIÓN PARA TRABAJADORES

La ley requiere que cada persona que trabaja en este lugar o que proporciona servicios relacionados con este proyecto de construcción debe estar cubierta por un seguro de compensación para trabajadores. Esto incluye a personas que proporcionan, transportan, o entregan equipo o materiales, o que proporcionan mano de obra, u otros servicios relacionados con este proyecto, sin importar la identidad del empleador o el estado como empleado.

Comuníquese con la División de Compensación para Trabajadores al teléfono 1-800-252-7031 or D F F H V V W K H G L Y L V L R Q ¶ V Z H E V L W H D para recibir información referente a los requerimientos legales de cobertura, para verificar si su empleador ha proporcionado la cobertura requerida, o para reportar a un empleador que no proporciona cobertura.

2. Notice of AISD School Safety Rules

AISD SCHOOL SAFETY RULES

(CONTRACTOR MUST POST AT PROJECT SITE WHERE SCHOOL ACTIVITIES ARE BEING CONDUCTED)

The following School Safety Rules must be followed at all times:

1. When Work is performed at a Project site in which school activities are being conducted, the Contractor, subcontractors and all persons working at the Project site must take special care to protect the safety and welfare of the students, teachers, employees, and visitors and op

- x school bus safety laws and requirements
- x speed limits in the vicinity of the Project site, including, school speed limits, and
- x any posted speed limits on the Project site established by AISD.

6. All persons performing Work at the Project site must use only the access to the site and facilities as are designated by AISD, and must comply with all other rules and requirements established by AISD for use or occupancy of the Project site.

7. AISD has the right to require the immediate removal from the Project site of any person performing Work that violates these rules and to prohibit such person from being allowed to perform work at the Project site in the future.

REGLAS ESCOLARES DE SEGURIDAD DE AUSTIN ISD

(EL CONTRATISTA DEBE COLOCAR ESTA NOTIFICACIÓN EN UN LUGAR VISIBLE DEL SITIO DEL PROYECTO EN DONDE SE REALIZAN ACTIVIDADES ESCOLARES.)

Se deben seguir las siguientes Reglas Escolares de Seguridad en todo momento.

1. Cuando se realice algún trabajo en un sitio en el cual se llevan a cabo actividades escolares, el Contratista, los subcontratistas y todo el personal que labore en el sitio de trabajo deben tomar medidas especiales para proteger la seguridad y bienestar de los estudiantes, maestros, empleados y visitantes de la escuela.

2. El trabajo se debe realizar con la menor interrupción posible al ambiente de aprendizaje y a las actividades escolares.

3. Cuando el trabajo se hará en un sitio en donde se llevan a cabo actividades escolares, se entiende y se establece expresamente que los empleados de los contratistas y de los subcontratistas, además de otras personas realizando el trabajo en el sitio, no entablarán ninguna interacción inapropiada de naturaleza alguna con estudiantes, maestros, empleados y visitantes de la escuela, incluyendo hablar, tocar, ver fijamente o que de alguna manera contribuyan a un ambiente hostil u ofensivo. Asimismo se entiende expresamente y se está de acuerdo que no habrá relaciones sexuales y íntimas entre ninguno de los empleados de los contratistas y de los subcontratistas, ni entre ninguna otra persona que realiza el trabajo en el sitio, con estudiantes, maestros, empleados y visitantes a la escuela. Habrá cero tolerancia a la violación de estas provisiones.

NOTICE OF PREVAILING WAGE RATES
AISD PROJECT NO.: _____

INFORMATION REGARDING PREVAILING WAGE RATES COMPLIANCE

1. Contractor and each subcontractor employed on the Project are responsible for complying with the Contract and the applicable provisions of Chapter 2258 of the Texas Government Code regarding the payment of prevailing wage rates.
2. Contractor and each subcontractor employed on the Project are responsible for identifying any trade classifications and wage rates that are not listed on the prevailing wage rates and submit in writing upon execution of contract to the Executive Director of Construction Management ‰ Œ š u v š š µ • š] v / v ‰ v v š ^ Z } } o] • š Œ] š (} Œ ‰ ‰ Œ } À o prevailing wage rates.
3. The Austin Independent School District shall assess, as a penalty, $60.00 for each worker employed on the Project for each calendar day or part of the day that the worker is paid less than the wage rates stipulated for the Project, and withhold additional funds as appropriate when confronted with wage and benefit violations.
4. The Austin Independent School District has the right to request random samples of Contractor and subcontractor payrolls without warning.
5. The Austin Independent School District has the right to conduct random interviews of workers across various trades at the Project site with no warning.
6. This Notice, including the attached prevailing wage rates for the Project as published by the United States Department of Labor in accordance with the Davis-Bacon Act, and its subsequent amendments, shall be posted on the Project site and shall remain in effect for the duration of the Contract.

PREVAILING WAGE RATES FOR THE PROJECT

AVISO DE TARIFAS SALARIALES VIGENTES

0RGLILFDWLRQ 1XPEHU 3XEOLFDWLRQ 'DWH

$6%(

5DWHV)ULQJHV

$6%(6726 :25.(5 +($7)5267
,168/$725 'XFW 3LSH DQG
0HFKDQLFDO 6\VWHP ,QVXODWLRQ

%2,/

5DWHV)ULQJHV

%2,/(50$.(5

&$53

5DWHV)ULQJHV

&$53(17(5 ([FOXGHV
$FRXVWLFDO &HLOLQJ
,QVWDOODWLRQ 'U\ZDOO
+DQJLQJ)RUP :RUN DQG 0HWDO
6WXG ,QVWDOODWLRQ

(/(&

5DWHV)ULQJHV

(/(&75,&,$1
([FOXGHV ,QVWDOODWLRQ RI
6RXQG DQG &RPPXQLFDWLRQ
6\VWHPV
/RZ 9ROWDJH :LULQJ 2QO\

(/(9

5DWHV)ULQJHV

(/(9$725 0(&+$1,&

)RRWQRWH

$ XQGHU \HDUV EDVHG RQ UHJXODU KRXU\ UDWH IRU DOO KRXUV ZRUNHG RYHU \HDUV EDVHG RQ UHJXODU KRXU\ UDWH IRU DOO KRXUV ZRUNHG

% +ROLGD\V 1HZ <HDU V 'D\ 0HPRULDO 'D\ ,QGHSHQGHQFH 'D\ /DERU 'D\ 7KDQNVJLYLQJ 'D\ WKH)ULGD\ DIWHU 7KDQNVJLYLQJ 'D\ &KULVWPDV 'D\ DQG 9HWHUDQV 'D\

(1*,

5DWHV)ULQJHV

32:(5 (48,30(17 23(5$725
&UDQHV

,521

5DWHV)ULQJHV

,521:25.(5 251$0(17$/

3/80

5DWHV)ULQJHV

3,3(),77(5 ,QFOXGLQJ +9$&
3LSH ,QVWDOODWLRQ 5 º0

Å0€ ÅMY¨H à

3/80

,521:25.(5 6758&785$/

/$%25(5 &RPPRQ RU *HQHUDO

/$%25(5 0DVRQ 7HQGHU %ULFN

/$%25(5 0DVRQ 7HQGHU
&HPHQW &RQFUHWH

/$%25(5 3LSHOD\HU

/$%25(5 5RRI 7HDURII

23(5$725
%DFNKRH ([FDYDWRU 7UDFNKRH

23(5$725 %REFDW 6NLG
6WHHU 6NLG /RDGHU

23(5$725 %XOOGR]HU

23(5$725 'ULOO

23(5$725)RUNOLIW

23(5$725 *UDGHU %ODGH

23(5$725 /RDGHU

23(5$725 0HFKDQLF

23(5$725 3DYHU $VSKDOW
$JJUHJDWH DQG &RQFUHWH

23(5$725 5ROOHU

3$,17(5 %UXVK 5ROOHU DQG
6SUD\ ([FOXGHV 'U\ZDOO
)LQLVKLQJ 7DSLQJ

3/80%(5 ([FOXGHV +9$& 3LSH
,QVWDOODWLRQ

522)(5

7,/( ),1,6+(5

7,/(6(77(5

758&. '5,9(5 'XPS 7UXFN

758&. '5,9(5)ODWEHG 7UXFN

758&. '5,9(5 6HPL 7UDLOHU
7UXFN

758&. '5,9(5 :DWHU 7UXFN

:$7(53522)(5

:(/'(56 5HFHLYH UDWH SUHVFULEHG IRU FUDIW SHUIRUPLQJ
RSHUDWLRQ WR ZKLFK ZHOGLQJ LV LQFLGHQWDO

1RWH ([HFXWLYH 2UGHU (2 (VWDEOLVKLQJ 3DLG 6LFN /HDYH
IRU)HGHUDO &RQWUDFWRUV DSSOLHV WR DOO FRQWUDFWV VXEMHFW WR WKH
'DYLV %DFRQ $FW IRU ZKLFK WKH FRQWUDFW LV DZDUGHG DQG DQ\
VROLFLWDWLRQ ZDV LVVXHG RQ RU DIWHU -DQXDU\ ,I WKLV
FRQWUDFW LV FRYHUHG E\ WKH (2 WKH FRQWUDFWRU PXVW SURYLGH
HPSOR\HHV ZLWK KRXU RI SDLG VLFN OHDYH IRU HYHU\ KRXUV
WKH\ ZRUN XS WR KRXUV RI SDLG VLFN OHDYH HDFK \HDU
(PSOR\HHV PXVW EH SHUPLWWHG WR XVH SDLG VLFN OHDYH IRU WKHLU
RZQ LOOQHVV LQMXU\ RU RWKHU KHDOWK UHODWHG QHHGV LQFOXGLQJ
SUHYHQWLYH FDUH WR DVVLVW D IDPLO\ PHPEHU RU SHUVRQ ZKR LV
OLNH IDPLO\ WR WKH HPSOR\HH ZKR LV LOO LQMXUHG RU KDV RWKHU
KHDOWK UHODWHG QHHGV LQFOXGLQJ SUHYHQWLYH FDUH RU IRU UHDVRQV
UHVXOWLQJ IURP RU WR DVVLVW D IDPLO\ PHPEHU RU SHUVRQ ZKR LV
OLNH IDPLO\ WR WKH HPSOR\HH ZKR LV D YLFWLP RI GRPHVWLF
YLROHQFH VH[XDO DVVDXOW RU VWDONLQJ $GGLWLRQDO LQIRUPDWLRQ

RQ FRQWUDFWRU UHTXLUHPHQWV DQG ZRUNHU SURWHFWLRQV XQGHU WKH (2 LV DYDLODEOH DW ZZZ GRO JRY ZKG JRYFRQWUDFWV

8QOLVWHG FODVVLILFDWLRQV QHHGHG IRU ZRUN QRW LQFOXGHG ZLWKLQ WKH VFRSH RI WKH FODVVLILFDWLRQV OLVWHG PD\ EH DGGHG DIWHU DZDUG RQO\ DV SURYLGHG LQ WKH ODERU VWDQGDUGV FRQWUDFW FODXVHV &)5 D LL

7KH ERG\ RI HDFK ZDJH GHWHUPLQDWLRQ OLVWV WKH FODVVLILFDWLRQ DQG ZDJH UDWHV WKDW KDYH EHHQ IRXQG WR EH SUHYDLOLQJ IRU WKH FLWHG W\SH V RI FRQVWUXFWLRQ LQ WKH DUHD FRYHUHG E\ WKH ZDJH GHWHUPLQDWLRQ 7KH FODVVLILFDWLRQV DUH OLVWHG LQ DOSKDEHWLFDO RUGHU RI LGHQWLILHUV WKDW LQGLFDWH ZKHWKHU WKH SDUWLFXODU UDWH LV D XQLRQ UDWH FXUUHQW XQLRQ QHJRWLDWHG UDWH IRU ORFDO D VXUYH\ UDWH ZHLJKWHG DYHUDJH UDWH RU D XQLRQ DYHUDJH UDWH ZHLJKWHG XQLRQ DYHUDJH UDWH

8QLRQ 5DWH ,GHQWLILHUV

$ IRXU OHWWHU FODVVLILFDWLRQ DEEUHYLDWLRQ LGHQWLILHU HQFORVHG LQ GRWWHG OLQHV EHJLQQLQJ ZLWK FKDUDFWHUV RWKHU WKDQ 68 RU 8$9* GHQRWHV WKDW WKH XQLRQ FODVVLILFDWLRQ DQG UDWH ZHUH SUHYDLOLQJ IRU WKDW FODVVLILFDWLRQ LQ WKH VXUYH\ ([DPSOH 3/80 3/80 LV DQ DEEUHYLDWLRQ LGHQWLILHU RI WKH XQLRQ ZKLFK SUHYDLOHG LQ WKH VXUYH\ IRU WKLV FODVVLILFDWLRQ ZKLFK LQ WKLV H[DPSOH ZRXOG EH 3OXPEHUV LQGLFDWHV WKH ORFDO XQLRQ QXPEHU RU GLVWULFW FRXQFLO QXPEHU ZKHUH DSSOLFDEOH L H 3OXPEHUV /RFDO 7KH QH[W QXPEHU LQ WKH H[DPSOH LV DQ LQWHUQDO QXPEHU XVHG LQ SURFHVVLQJ WKH ZDJH GHWHUPLQDWLRQ LV WKH HIIHFWLYH GDWH RI WKH PRVW FXUUHQW QHJRWLDWHG UDWH ZKLFK LQ WKLV H[DPSOH LV -XO\

8QLRQ SUHYDLOLQJ ZDJH UDWHV DUH XSGDWHG WR UHIOHFW DOO UDWH FKDQJHV LQ WKH FROOHFWLYH EDUJDLQLQJ DJUHHPHQW &%$ JRYHUQLQJ WKLV FODVVLILFDWLRQ DQG UDWH

6XUYH\ 5DWH ,GHQWLILHUV

&ODVVLILFDWLRQV OLVWHG XQGHU WKH 68 LGHQWLILHU LQGLFDWH WKDW QR RQH UDWH SUHYDLOHG IRU WKLV FODVVLILFDWLRQ LQ WKH VXUYH\ DQG WKH SXEOLVKHG UDWH LV GHULYHG E\ FRPSXWLQJ D ZHLJKWHG DYHUDJH UDWH EDVHG RQ DOO WKH UDWHV UHSRUWHG LQ WKH VXUYH\ IRU WKDW FODVVLILFDWLRQ $V WKLV ZHLJKWHG DYHUDJH UDWH LQFOXGHV DOO UDWHV UHSRUWHG LQ WKH VXUYH\ LW PD\ LQFOXGH ERWK XQLRQ DQG QRQ XQLRQ UDWHV ([DPSOH 68/$ 68 LQGLFDWHV WKH UDWHV DUH VXUYH\ UDWHV EDVHG RQ D ZHLJKWHG DYHUDJH FDOFXODWLRQ RI UDWHV DQG DUH QRW PDMRULW\ UDWHV /$ LQGLFDWHV WKH 6WDWH RI /RXLVLDQD LV WKH \HDU RI VXUYH\ RQ ZKLFK WKHVH FODVVLILFDWLRQV DQG UDWHV DUH EDVHG 7KH QH[W QXPEHU LQ WKH H[DPSOH LV DQ LQWHUQDO QXPEHU XVHG LQ SURGXFLQJ WKH ZDJH GHWHUPLQDWLRQ LQGLFDWHV WKH VXUYH\ FRPSOHWLRQ GDWH IRU WKH FODVVLILFDWLRQV DQG UDWHV XQGHU WKDW LGHQWLILHU

6XUYH\ ZDJH UDWHV DUH QRW XSGDWHG DQG UHPDLQ LQ HIIHFW XQWLO D QHZ VXUYH\ LV FRQGXFWHG

8QLRQ $YHUDJH 5DWH ,GHQWLILHUV

&ODVVLILFDWLRQ V OLVWHG XQGHU WKH 8$9* LGHQWLILHU LQGLFDWH WKDW QR VLQJOH PDMRULW\ UDWH SUHYDLOHG IRU WKRVH FODVVLILFDWLRQV KRZHYHU RI WKH GDWD UHSRUWHG IRU WKH FODVVLILFDWLRQV ZDV XQLRQ GDWD (;$03/(8$9* 2+ 8$9* LQGLFDWHV WKDW WKH UDWH LV D ZHLJKWHG XQLRQ DYHUDJH UDWH 2+ LQGLFDWHV WKH VWDWH 7KH QH[W QXPEHU LQ WKH H[DPSOH LV DQ LQWHUQDO QXPEHU XVHG LQ SURGXFLQJ WKH ZDJH GHWHUPLQDWLRQ LQGLFDWHV WKH VXUYH\ FRPSOHWLRQ GDWH IRU WKH FODVVLILFDWLRQV DQG UDWHV XQGHU WKDW LGHQWLILHU

$ 8$9* UDWH ZLOO EH XSGDWHG RQFH D \HDU XVXDOO\ LQ -DQXDU\ RI HDFK \HDU WR UHIOHFW D ZHLJKWHG DYHUDJH RI WKH FXUUHQW QHJRWLDWHG &%$ UDWH RI WKH XQLRQ ORFDOV IURP ZKLFK WKH UDWH LV EDVHG

EHWD 6$0 JRY

:$*('(7(50,1$7,21 $33($/6 352&(66

+DV WKHUH EHHQ DQ LQLWLDO GHFLVLRQ LQ WKH PDWWHU" 7KLV FDQ EH

DQ H[LVWLQJ SXEOLVKHG ZDJH GHWHUPLQDWLRQ

D VXUYH\ XQGHUO\LQJ D ZDJH GHWHUPLQDWLRQ

D :DJH DQG +RXU 'LYLVLRQ OHWWHU VHWWLQJ IRUWK D SRVLWLRQ RQ D ZDJH GHWHUPLQDWLRQ PDWWHU

EHWD 6$0 JRY

SD\PHQW GDWD SURMHFW GHVFULSWLRQ DUHD SUDFWLFH PDWHULDO

HWF WKDW WKH UHTXHVWRU FRQVLGHUV UHOHYDQW WR WKH LVVXH

,I WKH GHFLVLRQ RI WKH $GPLQLVWUDWRU LV QRW IDYRUDEOH DQ