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10. There is a discrepancy in the Preconstruction start and duration for Brentwood 

Elementary- 

¶ Comprehensive Summary Schedule states Precon start 4-1-19, then extends for 12 
months 

   ¶ Comprehensive Detailed Schedule shows Precon start 7-1-19, then extends for 9 
months.  
 
Please clarify which dates and durations are to be followed for preconstruction services 
and costs. 
Please reference the most current schedules via the following links: 
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12. There is a discrepancy in the Construction start and duration for Sanchez Elementaryʹ 

 ¶ Comprehensive Summary Schedule states Construction start 3-1-20, then extends for 
15 months  

¶ Comprehensive Detailed Schedule shows Construction start 6-1-20, then extends for 
14 months.  
 
Please clarify which dates and durations are to be followed for Construction services 
and costs. Please reference the most current schedules via the following links: 
 
https://aisdbond.wpengine.com/wp-content/uploads/2018/09/AISD-
Implementation-Schedule-Table-Vtwo.pdf 
 
https://aisdbond.wpengine.com/wp-content/uploads/2018/09/AISD-
Implementation-Schedule.pdf 
 
 

13. There is a discrepancy in the size of the building to be renovated for Sanchez 
Elementaryʹ  

¶ Attachment 5 states 58,600 sq ft area to be renovated. 

 ¶ Facility Assessment states 77,905 sq ft area to be renovated.  
 
Please clarify what sq ft area is to be renovated on this project. 
 
The sq ft at Sanchez to be renovated is 77,905 
 
 

Item 2: Floor and Site Plans 

Base Drawings of Austin High School, LBJ High School, Casis Elementary, Hill 
Elementary, Brentwood Elementary and Sanchez Elementary are all attached and can 
be found at planroom.millerids.com under 19CMR081 
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